

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Implementation Date of Decision	Responsible Person	Intervention Decision Action / Budget	Intervention Decision Action / Budget	Intervention Decision Action / Budget	Intervention Decision Action / Budget
					for additional funding. (SC- 15th February 2022)	
Follow up on advocacy for an increase of the capitation grant for NTCs	03/02/2021	kakooza Alex			C/TETD clarified that the presence of MoFPED in the meeting was key because they keep giving the same amount of money. It's not possible to achieve higher targets with the same envelope.	In Progress
For the handover of assets, the general principle to hand over assets to the extended						

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Description	Responsible Person	Intervention Start Date	Intervention End Date	Intervention Status	Intervention Comments
intervention UGA1503111 is approved.						
Present a detailed inventory for assets handover	03/02/2021	TRUYENS Arnaud	28/04/2021	Done during the Steering Committee Meeting on 28th April 2021	Completed	
Update the asset disposal list and share it with SC members	03/02/2021	HALLET Virginie	28/02/2022		Completed	
For Kaliro and Muni Interventions (UGA 1503011 and UGA 15029111)-The two interventions' execution closure on 27th July 2021						

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision / Action Date	Responsible Person	Intervention Decision / Action Date	Intervention Decision / Action Date	Intervention Decision / Action Date
is validated -The project management team is released from the responsibilities for the 2 interventions -The Steering Committee & Partner are released of their obligations in the execution of the 2 interventions -The execution of the 2 interventions is declared completed in the partner country when final acceptance of the technical and financial					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible	Intervention Decision Date	Intervention Decision Date	Intervention Decision Date	Intervention Decision Date
reports are given by the donor						
Update the TOR of the Steering Committee	23/06/2021	HALLET Virginie	10/11/2021			Completed
Heads of PDU and CMU together with the TTE team should have a meeting to make propositions to reduce procurement delays in co-management. The meeting report is expected within two weeks.						

cl



UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Registered Date	Responsible Staff	Intervention Implementation Schedule	Intervention Progress Monitoring	Intervention Completion Status
PDU, CMU and TTE teams to submit a report of their meeting on propositions to reduce procurement delays in co- management.	02/08/2017			The meeting report was sent to PS in September 2017	Completed
It is approved to have an extra human resource to focus on the evidence- based policy for maintenance in case the need is confirmed.					
Support the development of an	03/02/2021	WAISALE Frank	10/11/2021	The tender was launched. The evaluation of bids is	Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible (Last Name)	Intervention Decision Date	Intervention Decision Description	Intervention Decision Status	Intervention Decision Comments
evidence-based policy on maintenance.					ongoing. To follow up in the next meeting (23rd June 2021)	
It is approved to include the Ministry of ICT as a non-voting member of the steering committee.						
Request a focal person from the Ministry of ICT to be part of the steering committee	03/02/2021	Kamwana Jonathan	01/03/2021		Done - the representative of the MINISTRY of ICT has been appointed	Completed
Request the Ministry of ICT to include the NTCs in the list of	03/02/2021	Kamwana Jonathan	15/02/2022		- Contact was made with MoICT and NITAU requested a submission	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person / Stakeholder	Intervention Decision / Action Description	Intervention Decision / Action Description	Intervention Decision / Action Status
beneficiary institutions for internet connection (through NITA-U) and a computer scheme for NTC staff (under the Rural Communication Development Fund)				from MoES through the PS/ES detailing the service they need. C/TETD to work on it with the CIU, TTE Team to support.	
Submit a proposition of what MoES needs for the NTCs to NITA-U	03/02/2021	Kamwana Jonathan			In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Personnel	Intervention Decision Date	Intervention Decision Date	Intervention Decision Date
MoES needs to closely follow up on the certificates issued by KyU					
MoES to submit a report to Enabel on the certificates issued by KyU	28/11/2018		18/01/2019	The report was not submitted. However, the data collected from the NTCs show that the backload of Certificates has been settled.	Completed
Follow up for upcoming academic years, the situation of Certificates Issuance by KyU	28/11/2018	NAYOGA Hanifa	30/06/2023	As of April 2021, the exams which took place in July 2019 had not been moderated yet by KyU. The issue is followed up in each SC.	In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Progress	Intervention Decision Action Status
Ensure printing of transcripts/certificates and 2019 examination moderation for NTC DES Students	28/11/2018	Kamwana Jonathan	2019 exams were moderated in December 2020. Exams moderation is still with KyU Senate for approval	Completed
Follow up with KyU given issuance of transcripts and certificates for students w/ho sat exams in July 2019 (Director HTVET to bring the issue to KyU Council on 5th May 2021)	28/11/2018		- KyU Senate approved results. Transcripts still need to be sent by KyU to NTC. Director HTVET to continue to follow up. (23rd June 2021) - NTCs Muni, Kaliro and Kabale have received transcripts. Unyama has a debt of 44m and Mubende hasn't also	Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Implementation Date	Responsible Personnel	Intervention Decision Implementation Date	Intervention Decision Implementation Date	Intervention Decision Implementation Date
				received because of a debt. C/TETD discussed with the VC and 15% of the funds had not been cleared. Colleges are indebted since 2015. - The letter was sent to KyU but the status remained the same. C/TETD to follow up with KyU for further action.	
Cause a meeting between PSE/ES and KyU on the issuance of transcripts and certificates to NTC students and on the	28/11/2018	Kamwana Jonathan	31/03/2022	A meeting was held and an agreement was reached with KyU to issue transcripts and certificates to the students. For 2022, all graduates received their	Completed

at



UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
assessment of 2020 and 2021 exams.				documents. However, the NTC debts to KYU remain, and MoES will look into options to solve them.	
1) TETD to engage with Principals to solve the issue of the debt	28/11/2018	Kamwana Jonathan	08/12/2021	-4 colleges have received transcripts for 2019. Mubende only got 2018 because of outstanding debt. No colleges received certificates due to the KyU system for printing certificates being down and they cannot print the certificate. Results for 2020 and 2021 were submitted to KyU but are not yet	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Start Date	Intervention End Date	Intervention Responsible Person	Intervention Description	Intervention Status
				assessed by KyU, PS/ES was working towards supporting colleges to get money so that they could meet financial obligations. The auditors approved domestic arrears to help Mubende.	
Touch base with the planning department to avail funds for transcripts and certificates of Mubende NTC students.	28/11/2018		Kamiwana Jonathan	A meeting was conducted with MoPFED to discuss the issue of debts for all the NTCs. So far, the debts of Mubende would be verified by internal audit before being taken on as arrears but the Bursar was slow.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Start/End Date	Responsible Person	Intervention Duration Action Baseline	Intervention Decision Action Progress	Intervention Decision Action Status
C/TETD, SEO/MoFPED to follow up on the debt clearance with	28/11/2018		20/02/2023	C/TETD to follow up after the meeting on whether they were captured as domestic arrears so that he can be able to update the SC members. C/TETD clarified that KyU only waived for a short time as funds are obtained from MoFPED. Certificates were released but the debts still stand	In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Start Date	Completion Date	Intervention Description Action Description	Intervention Decision Action Process	Intervention Decision Action Status
Kyambogo University for NTCs (MoFPED is conducting an audit to confirm if the debts should be considered as arrears).					
MoES needs to pursue the land title for NTC Mubende					
Pursue land title for NTC Mubende	28/11/2018	31/01/2020		The AC PSI was tasked to support the process to ensure the ownership of the land title by Mubende NTC Land title needs to be owned by the College before the Commissioning.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Intervention Decision Responsible Person	Intervention Decision Intervention Decision	Intervention Decision Intervention Status
A project coordinator to follow up with the MoES/Finance department (Jane Nantale) on the land title of Mubende and inform steering committee members by email.	28/11/2018	Tabura Andrew	As of the SC meeting on 16th/10/2019, there was no information available on the situation of the land title for Mubende.	
MoES should initiate the exchange of letters			Follow-up with the Finance department was done. However, the land title is still not secured.	Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Description	Responsible Person	Intervention Start Date	Intervention End Date	Intervention Status
process by writing to the Ministry of Finance so that MoFPED can request Belgium to grant the alignment of Kaliro and Muni duration with Kabale/Mubende.					
Initiate the exchange of letters process by writing to the Ministry of Finance so that the Ministry of Finance Planning and Economic Development can request Belgium to	16/10/2019	Egau Dr. Jane	22/10/2019		Completed
	The process of exchange of letters is ongoing. The Belgian government has approved. The Embassy of Belgium has sent the letter to the Ugandan Ministry of Finance.				

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Closing Date	Responsible Person	Agreed Milestones	Intervention Decision Action Evaluation	Intervention Decision Action Status
grant the alignment of the closing date of the Specific Agreements of Muni & Kaliro with Mubende/Kabale, i.e. a modification of the initial duration by 9 months from 3rd November 2020 to 27 July 2021 as provided for in article 12.7 of the Specific Agreements of the Muni and Kaliro interventions.					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)				
Intervention Decision / Intervention Decision Action	Intervention Date / Date of Action	Intervention Decision / Intervention Decision Action	Intervention Decision / Intervention Decision Action	Intervention Decision / Intervention Decision Action
Answer the letter from the Embassy of Belgium to formalize the alignment of the 3 interventions' duration. (Responsible person is PS, Ministry of Finance)	16/10/2019	29/02/2020		Completed
Mubende NTC should be considered independently from other educational institutions so that the land title issue can be settled by the end of March 2020, either				

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Planning Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
through a land title or a letter of comfort from the Buganda Land Board.					
Organize a meeting with PS and Buganda Kingdom on the question of NTC Mubende land title. (CEPPA is the responsible person)	18/02/2020		16/03/2020		Completed
Prepare a letter to Buganda Land Board for PS Signature, requesting to handle NTC Mubende separately from other	18/02/2020	Tabura Andrew	20/02/2020		Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Dispatch Date	Responsible Person	Intervention Decision Dispatch Deadline	Intervention Decision Dispatched	Intervention Decision Dispatched
educational institutions to settle the situation by the end of March (through a land title or a letter of comfort allowing the use of the land for NTC Mubende).					
Follow up on the issue of the Land title for Mubende	18/02/2020	Kamwana Jonathan	28/04/2021	- MOES Mission in Mubende took place - Buganda Land Board made a lease offer to MOES - Currently (April 2021) the lease offer is with Solicitor General for clearance.	Completed

UGA150311 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Completion Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Follow up on the issue of the Land title for Mubende (as of 28th April 2021, the lease offer is with Solicitor General for clearance)	18/02/2020	Kamwana Jonathan	10/11/2021	Solicitor General cleared the lease offer for Mubende land title PS approved the payment to Buganda Land Board (23rd June 2021) - Payment for the first instalment of the lease was done and the last bit is pending. MoES appreciates Enabel for the advocacy	Completed
Follow up 2nd payment of land title for Mubende (as of 23rd June 2021, the payment for the lease	18/02/2020	Kamwana Jonathan	15/02/2022	- 2nd payment was done by way of reallocation and it was approved. The payment was initiated and funds were provided but not yet paid.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Party	Intervention Decision Action Description	Intervention Decision Action Progress	Intervention Decision Action Status
had been approved by PS).					
Follow up 2nd payment of land title for Mubende (as of 15th February 2022, the 2nd payment for the lease had been approved by PS and will be paid in the 3rd quarter).	18/02/2020	Kamwana Jonathan		The part payment was made but the 2nd part is missing. This payment covers 49 years lease. C/TETD to formally communicate to the PS/ES to fast-track the second payment. It is important to make the payment for the 99-year lease; to include the contentious piece of land covered and solve the problem with the community. The Contractor	In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision / Decision Date	Intervention Decision / Decision Date	Intervention Decision / Decision Date	Intervention Decision / Decision Date	Intervention Decision / Decision Date
C/TETD to send a letter to PS/ES to fast-track the second payment	18/02/2020		20/02/2023	cannot start fence work as it is to be done on contentious land.	
Enabel to follow up with a call to PS/ES as soon as the letter is sent out.	18/02/2020	NAYOGA Hanifa	20/02/2023		In Progress
NTCs should request to raise maintenance fees from students.					In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision / Decision Date	Responsible Person	Intervention Decision / Decision Deadline	Intervention Decision / Decision Progress	Intervention Decision / Decision Status
Request MoES to allow NTCs to raise maintenance fees from students	03/02/2021	5 NTC	27/02/2021	The request was shared with TIET Commissioner and then with PS. The request was made for extra funds and as updated by C/EPPA, advocacy was ongoing.	Completed
Put in place a project technical team (BTC, TIET, CMU) for the design process under BTC management procedures (NTC Mubende & Kabale).					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Start/End Dates	Responsible Region/Institution	Intervention Decision Action Progress	Intervention Decision Action Status
A project technical team was put in place (BTC, TIET, CMU) for the design process under BTC management procedures (NTC Mubende & Kabale)	02/08/2017		The technical team is available.	Completed
Reallocation of the maintenance fund as proposed by the project is approved				
Modify the budget	21/02/2018		Budget updated	Completed
Recruitment of 1 driver, 1 PMA and 1 technical				

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible person	Intervention Decision / Action Description	Intervention Decision / Action Description	Intervention Decision / Action Description
person in pedagogy should be launched.					
Recruit 1 driver, 1 PMA and 1 technical person in pedagogy	15/02/2017		All recruitments were completed	Completed	
Recruitment of a Junior Infrastructure Officer					
The recruitment of a Junior infrastructure officer is approved.	16/06/2020	HALLET Virginie	The officer was recruited and is currently working.	Completed	
Recruitment of an Expert for E-Learning in Institutional Development;					




UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision / Decision Date	Responsible Person	Intervention Decision / Action Deadline	Intervention Decision / Action Progress	Intervention Decision / Action Status
The recruitment of E-learning experts is approved.	16/06/2020	HALLET Virginie		The E-learning expert was recruited and is currently working.	Completed
Recruitment of an Expert for Infrastructure;					
The recruitment of experts for Infrastructure is approved.	16/06/2020	HALLET Virginie		The expert was recruited and is currently working.	Completed
Recruitment of new staff is approved: 2 National Pedagogy Officers 1 National Institutional development expert					

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Due Date / Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Recruit 2 National Pedagogy Officers and 1 National Institutional development expert	21/02/2018		30/03/2018	All Job descriptions were approved by Resident Representative and TIET Commissioner. Recruitment was finalized.	Completed
Security issue regarding the looting of infrastructures and equipment needs to be solved					
PS to write a letter to increase local security services	04/10/2016	kakooza Alex		The letter was not made. However, construction companies have their security services on site	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Soft components of the project need to be maintained as much as possible in all colleges, including Unyama and Abilonino					
PM team to include all colleges for soft components activities	04/10/2016			Agreement with Unyama	Completed
Steering Committee regulations are approved					
Update and share the approved Steering	28/11/2018	HALLET Virginie	30/11/2018	Steering Committee regulations updated	Completed

UGA150311 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Detail	Intervention Decision Action Progress	Intervention Decision Action Status
Committee regulations					
The Annual Planning is approved.					
Follow-up of the construction works in NTC Mubende and Kabale should be done in the upcoming Steering Committees	15/02/2022			Works on a good path but we have some hitches in Mubende due to the Ebola lockdown. However, the team has been holding hybrid monthly management meetings for close follow-up and updates.	In Progress
Update the infrastructure works	15/02/2022	WAIBALE Frank	23/02/2022		Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Implementation Date	Responsibility	Intervention Decision Action Deadline	Intervention Decision Action Milestone	Intervention Decision Action Status	
timeline and share it with the SC members						
The Annual Results Report2022, the Financial and implementation plan 2023, and the management response to the end-term review are approved						
NTCs to submit tracking of financial gain from income-generating activities	01/03/2023	5 NTC	30/04/2023		In Progress	
The approved Baseline and the Result reports for						

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Decision Date	Responsible Person	Intervention Decision Intervention Decision Action Progress	Intervention Decision Intervention Decision Action Progress	Intervention Decision Intervention Decision Action Progress
2016 should be disseminated					
Share with MoES and Enabel the approved baseline and results report for 2016	15/02/2017				Completed
The budget for Kabale/Mubende, Muni and Kaliro projects should be modified					
Modify the budget	02/08/2017			Budget updated. SC agrees that the budget for institutional development and maintenance of the 3	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Engagement Date	Responsible Person	Intervention Decision Action Details	Intervention Decision Action Progress	Intervention Decision Action Status
				Technical and Financial Files can be used for the 5 NTCs.	
The budget modifications for Kabale/Mubende, Muni and Kaliro projects are approved as proposed by the project					
Modify the budget	21/02/2018	LECOMTE Sébastien		Proceed to the approved budget modifications.	Completed
The collaboration between the project and PDU needs to be strengthened					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status	Intervention Decision Action Comments
Have the PDU room cleared so that the shelves can be installed by the service provider.	28/11/2018	AC PDU	27/02/2019	PDU room was cleared on 12th October 2019	Completed	
Ensure the participation of PDU in meetings organized in the context of the TTE Project	28/11/2018	AC PDU		One meeting with PDU focal point took place in December 2018. PDU was invited to all meetings with PDU/CMU but has never shown up. As a result in 2020, the SC decided to allocate the budget foreseen for PDU to other project priorities.	Completed	

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Start Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status	
Submit a new financial request to MoES to be able to remove the archive from the rooms where the shelves are supposed to be installed	28/11/2018	AC PDU	27/02/2019		Completed	
Liaise with PDU to make sure the shelves are installed.	28/11/2018	Kibedi Abdul	30/10/2019	The project coordinator informed me that the shelves had been installed.	Completed	
The different NTCs' Teachers' Day commitments will be						

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
reviewed in the following SC meetings					
Follow up on the different advocacy points of NTCs Teachers' Day in following Steering Committee meetings	16/10/2019	HALLET Virginie	12/02/2020		Completed
TIET should share the global unit costs to train teachers.	16/10/2019	Tabura Andrew	31/03/2020		Completed
The extension of expatriate positions is approved • Approve the extension of					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision / Action Progress	Intervention Decision / Action Status
Infrastructure International Expert up to May 2021 • Approve the extension of Institutional Development Expert up to May 2021 • Approve the extension of Project co-coordinator up to June 2021				
Extend international staff contracts	18/02/2020	OLABORO Stella	31/08/2020	Completed
The Final financial report and the final budgetary and treasury balances of TTE 1 are approved.				

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Duration Action Duration	Intervention Decision Action Progress	Intervention Decision Action Status
Closing of TTE 1: make the last internal transfer from the UGX to the EUROS account and close the co-management bank accounts at the Bank of Uganda.	28/11/2018		31/12/2018		Completed
Closing of TTE 1: provide Enabel evidence of transfer related to TTE's outstanding VAT payments to the MoES.	28/11/2018				Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Send TTE 1 outstanding VAT to the Accounts Department of MoES for their follow-up with the Ministry of Finance.	28/11/2018	Egau Dr Jane	30/10/2019	A letter was sent but the outstanding VAT was not paid.	Completed
Share with CEPPA the list of pending VAT payments (TTE phase 1).	28/11/2018	Kibedi Abdul	18/02/2020		Completed
Follow up on the VAT payments with ISSD. (Responsible is	28/11/2018		30/06/2023		In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Noeline Gwokyalya; Ministry of Finance)					
Communicate on the situation of VAT payments to TTE 1 contractors, with Enabel Representative in copy. (Responsible person is CEPPA)	28/11/2018		29/02/2020		Completed
The final narrative report for Muni and Kaliro interventions as submitted by the project is approved.					

[Handwritten signature]

[Handwritten signature]

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Organize the final steering committee for the closure of Kaliro and Muni interventions before 27th July 2021.	28/04/2021	HALLET Virginie	27/07/2021	Done as it is the focus of the meeting on 23rd June 2021.	Completed
The follow-up of the GBV Study recommendations will be done in the following SC (together with the GBV matrix follow-up).					
Follow up GBV Study recommendations in	16/10/2019	HALLET Virginie	12/02/2020		Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Agreed Deadline	Intervention Decision Action Progress	Intervention Decision Action Status	
following Steering Committee meetings						
The grant modality should be used in the 5 NTC						
Sign the grant agreement with the NTCs	02/08/2017			FY 2017-2018 + 2018 - 2019 + 2019 - 2020 grants signed	Completed	
The implementation of recommendations from the evidence-based maintenance study is approved						
C/TETD to prepare a forwarding letter of	07/12/2022		20/02/2023		In Progress	

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Description / Action Deadline	Intervention Description / Action Progress	Intervention Decision / Action Status
the Evidence-based Maintenance Guidelines/policy to CMU for validation by MEWG, ESCC, TMM and thereafter implementation by the NTCs and other education institutions					
The interim review report is approved.					
Prepare a management response to the interim review report	03/02/2021	HALLET Virginie	28/04/2021	Done during the Steering Committee Meeting on 28th April 2021	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Start Date	Intervention Responsible Person	Intervention Description / Action Details	Intervention Decision / Action Progress	Intervention Decision / Action Status	Intervention Decision / Action Status
The internal recruitment of the 3 below positions is approved: - An M&E Officer under grade V, from 7th May 2020 to 31st May 2021 - A Communication Officer under grade V, from 25th February 2020 to 31st May 2021 - An Office caretaker from 1st December 2019 to 31st May 2021						
Carry out internal recruitment of the 3 below positions: -	16/10/2019	HALLET Virginie				Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
An M&E Officer under grade V, from 7th May 2020 to 31st May 2021 - A Communication Officer under grade V, from 25th February 2020 to 31st May 2021 - An Office caretaker from 1st December 2019 to 31st May 2021					
The list of assets and the principle of allocation of assets, the updated					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Implementation Decision & Action Plan/Deadline	Intervention Decision & Action Plan/Deadline	Intervention Decision & Action Plan/Deadline
financial balance (est. At 0) and the list of activities & commitments as presented in annexes are approved.					
Project management to create a disposal plan that illustrates assets to be maintained and passed on, this will be presented in the next steering committee meeting.	01/03/2023	NAYOGA Hanifa	30/06/2023		In Progress

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
The management response to the interim review is approved.					
Follow up with the SDHR project on the possibility to support NTC lecturers to obtain Master's Degrees.	28/04/2021	HALLET Virginie	10/11/2021	Discussions are ongoing between SDHR and TTE given a meeting with TETD	Completed
MOES to write to the Ministry of ICT to request to include the NTCs in the list of beneficiary institutions for internet connection	28/04/2021	Kamwana Jonathan	10/11/2021	- The letter has been sent on 1st June 2021. - MoICT is in consultation with NITA. MoES is waiting for a reply.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Objectives	Key Persons	Intervention Decision Action Plan	Intervention Decision Action Plan	Intervention Decision Action Plan
(through NITA-U) and an ICT Device scheme for NTC staff (under the Rural Communication Development Fund)					
The monitoring matrix needs to be presented to ensure the implementation of the national GBV policy during the next SC and Special Partner Committee (foreseen in November).					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Present the Gender monitoring matrix to ensure the implementation of the national GBV policy during the next SC and Special Partner Committee	02/08/2017			GBV monitoring matrix presented at each SC	Completed
The NTC DES Curriculum needs to be revised					
Advocate towards KYU to mobilize funds for the revision of the NTC curriculum	20/02/2019	Egau Dr Jane	15/03/2019	-EPPA Commissioner informed SC members that NCDG has finalizes the lower secondary curriculum revision -The lower secondary curriculum roll	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Date	Intervention Decision / Action Progress	Intervention Decision / Action Status
				out foreseen in FY 2020-21 budget. Only preliminary activities are foreseen in FY 2019-2020 - Training of in-service teachers foreseen and that of pre-service teachers not foreseen in the implementation of the lower secondary curriculum - VWB project will not include a review of NTC curriculum - KyU has the mandate to review NTC curriculum but has no budget for it	
Initiate a letter for PS signature for an	20/02/2019	Kamwana Jonathan	30/10/2019	The letter was not sent, considering new	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person(s)	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
engagement workshop with Secondary Teacher Training Institutions on the review of curriculum (SC meeting 16th/10/2019)				developments. A baseline for the curriculum review was conducted in 2020, which will be the basis for the curriculum review. UNITE is currently preparing a Bachelor Program for NTC. They intend to submit it to NCDC by June 2021.	
The Programme Coordinator should clarify the procedures for reporting to MoFPED.					
Clarify the procedures for	02/08/2017				Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Personnel	Intervention Decision Action Headline	Intervention Decision Action Progress	Intervention Decision Action Status
reporting to MoFPED.					
The project follows up. particularly on procurement should be increased, and PS, PC and BTC representatives should meet regularly. If there are critical issues to be discussed, CMU, PDU and TIET Management should be invited.					
Organise meeting for follow-up of procurement with PS,	02/08/2017				Completed

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Progress	Intervention Decision Action Status	
PC and BTC representatives					
The provisional financial balance on Kaliro and Muni is approved.					
Report on VAT situation.	03/02/2021	TRUYENS Arnaud	28/04/2021	Done during the Steering Committee Meeting on 28th April 2021	Completed
The shift of the administrative and financial management of the infrastructure works from procurement					

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Date	Intervention Decision Action Progress	Intervention Decision Action Status	Intervention Decision Action Status
Ugandan law to Belgian law is approved						
Modify the budget for infrastructure to own management	21/02/2018			Budget updated	Completed	Completed
Develop a Guideline with CMU's role to guarantee quality assurance availability	21/02/2018	VAN LINT Jan	30/03/2018	Guideline with CMU's role to guarantee quality assurance available	Completed	Completed
The study on the financial sustainability of NTCs, including the recommended capitulation						

je



UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Description	Intervention Decision Action Progress	Intervention Decision Action Status	
grant should be shared with C/EPPA.						
Share the study	03/02/2021	HALLET Virginie	05/02/2021	The study was shared.	Completed	
The TIET Commissioner should send the list of VAT arrears so that PS can request it to be prioritized for the next payment.						
TIET Commissioner to send the list of VAT arrears to PS	02/08/2017				Completed	
PS to request VAT arrears to be	02/08/2017				Completed	

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status	
prioritized for the next payment.						
The updated TTE M&E Matrix is approved.						
Share approved TTE M&E Matrix with Steering Committee members	21/02/2018				Completed	
There is a need to advocate for practice schools related to NTCs to strengthen the sustainability of						

Jul-

[Signature]

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
continuous school practice					
Advocate for practice schools related to NTCs to strengthen the sustainability of continuous school practice	28/11/2018	HALLET Virginie	30/06/2023	-Communication with CEPPAD -Letters written to PS and World Bank - Continuous advocacy so that practice schools are included in the Education sector plan and the World Bank project	In Progress
Prepare a justification (letter from Enabel included) which was sent to the World Bank via the Director of Basic&Secondary	28/11/2018	Egau Dr Jane	21/02/2019		Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Date/Time	Intervention Decision Action Progress	Intervention Decision Action Status
Education, requesting to have demonstration schools, under the management of NTCs constructed under the USEIRP Project					
To discuss the need for demonstration schools with PS and the importance to include them under the USEIRP project.	28/11/2018	Egau Dr Jane	28/02/2019		Completed




UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Contact Mr Wanambi (who is in charge of developing the Uganda Secondary Education Expansion Project project) so that the project includes the building of 5 demonstration schools attached to NTCs.	28/11/2018	Kibedi Abdul	30/10/2019	An official letter was sent and a follow-up was done.	Completed
Communicate to MoES a proposition of the secondary schools to partner with, so that	28/11/2018	Kibedi Abdul	30/11/2019	5 new schools (1/NTC) were added to the partnership.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
collaboration can be approved and formalized.					
There is a need for human resource changes; ITA pedagogy and logistician should be recruited					
Recruit ITA pedagogy and logistician	04/10/2016				Completed
There is a need to liaise with Global Fund to check if a collaboration could be done so that actions					




UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Execution Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
related to HIV are implemented in the NTCs					
Liaise with Global Fund to check if a collaboration could be done so that actions related to HIV are implemented in the NTCs	21/02/2019	Tabura Andrew	16/10/2019	To identify synergies with the HIV Global Fund, Dr. Henry Katamba (MOH) has been contacted, unsuccessfully. (as at SC meeting 16th/10/2019)	Completed
Contact Dr Musoba, Head of AIDS Commission and coordinate with the MOES unit, to identify potential synergies with HIV	21/02/2019	Tabura Andrew	30/10/2019		Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)

Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status
Global Fund. (SC meeting 16th/10/2019)					
Contact Dr Musoba, Head of the AIDs Commission, and coordinate with the MOES unit (Director of Basic and Secondary Education), to identify potential synergies with HIV Global Fund.	21/02/2019	Tabura Andrew	30/06/2020	The contact did not conduct any agreement on potential collaboration.	Completed
TIET needs to send the Mid Term Review report					

Final report of the intervention

Handwritten signature and initials.

Handwritten initials 'CE'.

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Plan	Intervention Decision Action Status	
to the PS to request commitments on sustainability aspects.					
Send the Mid Term Review report to PS to request commitments on sustainability.	16/10/2019	Egau Dr Jane	The report was done.	Completed	
TTE should support the development of an evidence-based policy on maintenance					
Support the development of an evidence-based	03/02/2021	WAIBALE Frank	The tender has been launched. -The tender was awarded, and inception and	Completed	

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action/Deadline	Intervention Decision Action/Process	Intervention Decision Action/Status
policy on maintenance				mapping reports were received. The draft policy for the maintenance of the 5 National Teachers' Colleges is to be developed as the next milestone.	
TTE and Representation should revert to the possibility to include Abilonino & Mulago Colleges in the bridging phase.					
Revert on the possibility to include Abilonino & Mulago	03/02/2021	JOCOQUET Christelle	01/03/2021	A letter was sent to PS.	Completed

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)						
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Action Deadline	Intervention Decision Action Progress	Intervention Decision Action Status	
Colleges in the bridging phase.						
TTE should have a meeting with TIET to fine-tune the planning.						
Have a meeting with TIET to fine-tune the planning for the department	03/02/2021	HALLET Virginia	08/02/2021	The meeting took place.	Completed	
TTE should share the consolidated planning for 2021 with TIET and CMU.						
Share the consolidated	03/02/2021	HALLET Virginia	25/02/2021	The planning was shared.	Completed	

Final report of the intervention

UGA1503111 - Improve Secondary Teachers' Education in the National Teachers' Colleges (NTCs)					
Intervention Decision / Intervention Decision Action	Intervention Decision Date	Responsible Person	Intervention Decision Intervention Decision Intervention Decision	Intervention Decision Intervention Decision Intervention Decision	Intervention Decision Intervention Decision Intervention Decision
planning for 2021 with TIET and CMU					

get

ARL

10.4 Complete monitoring matrix

MONITORING MATRIX TTE - BRIDGING PHASE

MONITORING MATRIX TITLE - BRIDGING PHASE													
Result	Indicator/Progress Marker	Baseline (2016-17)	2017	2018	2019	2020	2021	2022	2023	Target (2023)	Source/ Means of Verification	Frequency	Resp. person
									Average /Total				
	Global objective / Impact: Contribute to improved quality of post-primary education and training, as part of Universal Post-Primary Education and Training (UPPET)												
Use of skills/competencies in post-primary education and training	The extent to which NTC graduates (male and female) have become teachers in secondary schools and/or training institutes and who indicate that they have been able to apply their teaching skills	N/A	N/A	N/A	81% (M=86%, F=68%)	0		89%	n/a	75% (1,750 graduates per year)	Tracer study with NTC graduates	Beginning and end of the project	Hellen

Quality of post-primary education	S4 passing rate	95.7%	87%	91%	87.2%	92% (M=93%, F=91%)	94% (M=95%, F=94%)	-	-	The S4 Passing rate remains at least at the same level (87%) with no significant differences between the scores of males and females	MoES annual performance reports	Annually	Hellen
-----------------------------------	-----------------	-------	-----	-----	-------	--------------------------	--------------------------	---	---	--	---------------------------------	----------	--------

Specific objective / Outcomes: NTCs produce competent teachers through the effective use of acquired management and pedagogical competencies and proper use of infrastructure and facilities.

Competent teachers	Number of NTC students (graduates) matching the teacher competency profile (passing rates) (M/F)	Passing rate: - Total: 91.2% - Men: 89.7% - Women: 94.1%	86%	92%	94%	0	0	89% (F=88%, M=90%)	-	91% (2,150 graduate students per year) Passing rates on graduation remain at least at the same level with no significant difference	NTC graduation reports	Annual (academic year)	Hellen
--------------------	--	---	-----	-----	-----	---	---	--------------------------	---	---	------------------------	------------------------	--------

Strengthened M&E framework	The overall performance score is given by TETD members during the organisational self-assessment exercise	2.6 (on a scale from 1-4)	0	0	0	3.03	3	1.7	2.6	-	3.0 (on a scale from 1-4)	Project Monitoring	Annually	Robert
Strengthened M&E framework	Percentage of implementation of TETD Department long-term strategic plan 2020-2030	N/A	0	0	0	0	1	n/a for this year	15%	20%	20.00%	TJET reports	End of project	Robert
	The average performance score is given by NTC staff (organisational self-assessment)	NTC Kabale = 2.69 NTC Kaliro = 1.89 NTC Mubende = 1.99 NTC Muni = 2.68	0	0	0	2.56	0	2.27	-		3.0 (on a scale from 1-4)	Project Monitoring	Annually	Robert
	Number of digital hubs in place and functional	N/A	N/A	N/A	N/A	N/A	N/A	n/a for this year	1	1	1	Project Monitoring	End of project	Robert
	Number of days at station per civil year (academic and admin staff) (M/F)	No formal monitoring mechanism					84 days			-	144 days at station per civil year of 240 working days	NTC time on task reports	Annually	Hellen

	% completion rate of online courses on management by the registered target audience in NTC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	51%	95%	the result is still the same as last year- 95%	100.00%	Project Monitoring	Annually	Robert
	Number of NTCs where academic management software is installed and staff trained on its use	0	0	0	0	0	0	0	5	5	5	5 NTCs with software installed and staff trained on its use	Project Monitoring	Annually	Robert
	Number of NTCs where academic management software is in use	0	0	0	0	0	0	0	5	5	5	3 NTCs where the software is fully in use	Project Monitoring	Annually	Robert
	Number of NTCs where financial management software is installed and staff trained on its use	0	0	0	5 (E-votebook)	3 (Quick books)	3 (Quick books)	3 (Quick books)	5	5	5	5 NTCs with software installed and staff trained on its use	Project Monitoring	Annually	Robert
	Number of NTCs where financial management software is in use	0	0	0	5 (E-votebook)	3 (Quick books)	3 (Quick books)	3 (Quick books)	2	2	5	3 NTCs where the software is fully in use	Project Monitoring	Annually	Robert

	Number of NTC staff and students who feel safe on campus (% M-F)	0			60% students 71% staff	n/a for this year	GBV research is still ongoing	75.00%	Research on GBV	End of project	Hannah
Output Area 2: Improved access to quality (sustainable) training and learning environment and facilities											
Result 2: Appropriate teaching and learning environment and facilities available at NTCs											
Access to quality training and learning facilities	% of implementation of new and renovated NTC facilities in Kabale and Mubende	N/A	0	9% (5 NTCs)	74% (5 NTCs)	100% (5 NTCs)	5%	41% (Kabale = 47%, Mubende = 35%)	81%	100%	Frank
	Evidenced-based policy for preventive and corrective maintenance	N/A	N/A	N/A	N/A	N/A	n/a for this year	1	1	1	Frank
	Percentage of implementation of NTC maintenance and assets management plan (%)	N/A	N/A	N/A	N/A	N/A	17%	50%	55%	60%	Frank
	The overall performance score is given by CMU members during the organisational self-assessment exercise	1.4 (on a scale from 1-4)	N/A	N/A	2.1	N/A	-	-	-	3.0 (on a scale from 1-4)	Frank

Set



	Average satisfaction of female and male pedagogical staff and students regarding the infrastructure facilities (on a scale from 1 to 4)	N/A	Staff = 2.5 Students = 0	Staff = 0 Students = 2.6	Staff = 2.5 Students = 2.8	Staff = 3.2 Students = 2.8	Staff = 2.8 (2.8M, 2.8F) Students = 3.0 (3.0M, 3.0F)	2.8; Staff = 2.7 Students = 2.9	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	3 for all NTC facilities	Project Monitoring	Annually	Frank
	Percentage of energy-efficient interventions in use at NTCs	N/A	N/A	N/A	N/A	N/A	93%	93%	76% (or NTC Muni)	100%	Project Monitoring	Annually	Frank
	Average satisfaction of female and male staff and students with the maintenance of infrastructure facilities at NTC (on a scale from 1-4)	N/A	N/A	N/A	N/A	N/A	Staff = 2.7 (2.8M, 2.6F) Students = 2.9 (2.9M, 2.9F)	2.8; Staff = 2.6 Students = 3.0	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	3	Project Monitoring	Annually	Frank
Output Area 3: Pedagogical approaches to pre-and in-service teacher training effectively	Result 3: Pedagogical approaches to pre-and in-service teacher training effectively applied at NTC and in partner schools												

applied at NTC and in partner schools.													
Strengthened pedagogical support	Average satisfaction of female and male pedagogic staff with the quality of pedagogical support provided in-house (by mentors, by ICT Champions, by Helpdesk, etc.) (on a scale from 1 to 4)	N/A	2.7	0	3	2.6	2.8 (2.8M, 2.8F)	2.9 (F=2.9, M=2.9)	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	3	Project Monitoring	Annually	Hannah
Strengthened professional competencies of NTC academic staff	Percentage of students owning ICT equipment (M/F)	N/A	N/A	N/A	N/A	55%	81%	36%	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	75%	Project Monitoring	Annually	Hannah
Increased access to information and pedagogical content	Level of application by Lecturers of Gender Responsive Pedagogy (GRP) (on a scale of 1-4)	N/A	N/A	N/A	N/A	TBC before the training	Colleges were not in session	2.9 (F=3.1, M=2.9)	Data collection/observations were not possible as DES session	3	Project Monitoring (Class observation)	Annually	Hannah

at

Increased access to information and pedagogical content	Level of application of ICT in teaching and learning by lecturers (on a scale from 1 to 4)	N/A	2.7	2.6	2.9	3.8	Colleges were not in session	2.9 (F=2.8, M=2.9)	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	3	Project Monitoring	Annually	Hannah
Increased access to information and pedagogical content	Level of application of ATL in continuous school practice by NTC students (on a scale from 1 to 4)	N/A	To be collected in 2018	3.2	3 (class observation)	Not possible to collect due to the effect of the COVID-19 Pandemic and school institutions being closed	Colleges were not in session	3.1 (3.2F, 3.1M)	Data collection/observations were not possible as DES sessions were unavailable in the NTCs	3	Project Monitoring	Annually	Hannah

School practice turned into a learning tool	% of DES students (M/F) doing CSP activities in the NTC and in the partner secondary schools	0%	To be collected in 2018	68%	75%	Not possible to collect due to the effect of the COVID-19 Pandemic and school institutions being closed	CSP activities were not conducted	CSP activities were not conducted	Data collection/observations were not possible as DES session were unavailable in the NTCs	90%	Project Monitoring	Annually	Hannah
School practice turned into a learning tool	Percentage of students who complete the available free online courses per academic year	N/A	N/A	N/A	N/A	N/A	57%	94%	94%	60%	Project Monitoring	Annually	Hannah
Partner secondary schools strengthened	The average number of books borrowed by staff and students per academic year	N/A	N/A	N/A	N/A	N/A	191	1637	1637	2500	Koha reports	Annually	Hannah

get



Handwritten signature and initials in the top left corner.

Partner secondary schools strengthened	Level of application by partner secondary school teachers of ATL (on a scale from 1 to 4)	N/A	2.7	To be conducted in 2019	2.9	Not possible to collect due to the effect of the COVID-19 Pandemic and school institutions' calendar change	Not possible to collect due to the effect of the COVID-19 Pandemic and school institutions' calendar change	2.9 (3.0F, 2.9M)	3.0 (F=2.9, M=3.0)	3	Project Monitoring	Annually	Hannah
--	---	-----	-----	-------------------------	-----	---	---	---------------------	-----------------------	---	--------------------	----------	--------

10.5 Resources in terms of communication

Videos:

1. Launch of a Distance Learning Strategy in Times of Covid-19 in Uganda: <https://open.enabel.be/en/UGA/2197/1148/u/launch-of-a-distance-learning-strategy-in-times-of-covid-19-in-uganda.html>
2. Creation of Promotional Materials to Inform on Coronavirus - Uganda: <https://open.enabel.be/en/UGA/2197/1079/u/creation-of-promotional-materials-to-inform-on-coronavirus-uganda.html>
3. Speak Out Your Feelito! – A Campaign to End Gender-Based Violence in Colleges – Uganda: <https://open.enabel.be/en/UGA/2197/1078/u/speak-out-your-feelito-a-campaign-to-end-gender-based-violence-in-colleges-uganda.html>
4. Making It Work At Home – Some Video Tips from Uganda on How to Work Efficiently from Home: <https://open.enabel.be/en/UGA/2197/1077/u/making-it-work-at-home-some-video-tips-from-uganda-on-how-to-work-efficiently-from-home.html>
5. Belgium and Uganda Teacher Exchange Programme: <https://open.enabel.be/en/UGA/2197/1076/u/belgium-and-uganda-teacher-exchange-programme.html>
6. Uganda Teachers Say What They Think of the TTE Sandbox Strategy: <https://open.enabel.be/en/UGA/2167/1146/u/ugandan-teachers-say-what-they-think-of-the-tte-sandbox-strategy.html>
7. Time-on-Task Improving Teacher Attendance – Uganda: <https://open.enabel.be/en/UGA/2167/1088/u/time-on-task-improving-teacher-attendance-uganda.html>
8. Pedagogy Tip Video: Lesson Plan in National Teachers' College – Uganda: <https://open.enabel.be/en/UGA/2167/1075/u/pedagogy-tip-video-lesson-plan-in-national-teachers-college-uganda.html>
9. Pedagogy Tip Video: Project-Based Learning in National Teachers' Colleges in Uganda: <https://open.enabel.be/en/UGA/2166/1074/u/pedagogy-tip-video-project-based-learning-in-national-teachers-college-in-uganda.html>

10. Pedagogy Tip Video: Learning Stations in Uganda: <https://open.enabel.be/en/UGA/2166/1073/u/pedagogy-tip-video-learning-stations-in-uganda.html>
11. National Teachers' College in Uganda Go Digital: <https://open.enabel.be/en/UGA/2166/1072/u/national-teachers-colleges-in-uganda-go-digital.html>
12. How to Apply Problem-Based Learning in a Classroom: <https://open.enabel.be/en/UGA/2166/978/u/how-to-apply-problem-based-learning-in-a-classroom.html>
13. How to Make Your Face Mask: https://www.youtube.com/watch?fbclid=IwAR1xTON5fd8CixRyzKIASACx9uJmjA1v4pTtpYxL7P_BOEU8e5ESIPYDIA&v=hBhJxu5ITo&feature=youtu.be
14. Responding to Gender-Based Violence in the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2197/969/u/responding-to-gender-based-violence-in-the-national-teachers-colleges.html>
15. The Continuous School Practice Pilot System: <https://open.enabel.be/en/UGA/2197/935/u/the-continuous-school-practice-pilot-system.html>
16. Clearing the Dust: How Libraries are Changing in National Teachers' Colleges: <https://open.enabel.be/en/UGA/2197/847/u/clearing-the-dust-how-libraries-are-changing-in-national-teachers-colleges.html>
17. The Impact of Active Teaching and Learning in National Teachers' College Kabale: <https://open.enabel.be/en/UGA/2197/839/u/the-impact-of-active-teaching-and-learning-in-national-teachers-college-kabale.html>
18. How to Apply Problem-Based Learning in a Classroom: <https://open.enabel.be/en/UGA/2166/978/u/how-to-apply-problem-based-learning-in-a-classroom.html>
19. ICT in Teaching and Learning:
- <https://open.enabel.be/en/UGA/2167/931/u/ict-in-teaching-and-learning.html>
 - <https://open.enabel.be/en/UGA/2167/927/u/ict-in-teaching-and-learning.html>

- c. <https://open.enabel.be/en/UGA/2167/930/u/ict-in-teaching-and-learning.html>
- d. <https://open.enabel.be/en/UGA/2167/929/u/ict-in-teaching-and-learning.html>
20. <https://open.enabel.be/en/UGA/2167/928/u/ict-in-teaching-and-learning.html>
21. Removing education barriers with sustainable infrastructure in Uganda: <https://open.enabel.be/en/UGA/2197/1497/u/removing-education-barriers-with-sustainable-infrastructure-in-uganda.html>
22. Improving Secondary Teacher Education in Uganda: <https://open.enabel.be/en/UGA/2197/1435/u/improving-secondary-teacher-education-in-uganda.html>
23. Using Renewable Energy to Support Teaching and Learning in Uganda: <https://open.enabel.be/en/UGA/2197/1423/u/using-renewable-energy-to-support-teaching-and-learning-in-uganda.html>
24. Enabel shares actions implemented through the Human Rights-Based Approach in the NTCs – Uganda. <https://open.enabel.be/en/UGA/2197/1669/u/enabel-shares-actions-implemented-through-the-human-rights-based-approach-in-the-ntcs-uganda.html>
25. Early Childhood Development Centres in Uganda. <https://open.enabel.be/en/UGA/2197/1939/u/early-childhood-development-centres-in-uganda.html>
26. GBV Campus Bystander Training Online Module. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2393692144>
27. Teacher Day videos. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2458994771>
28. Key Advocacy Points for Education Transformation in the National Teachers' Colleges. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2458990362>

29. Management of National Teachers' Colleges. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2458969525>
30. 21st Century Teaching and Learning in National Teachers' Colleges
<https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2458956513>
31. Standards of Higher Institutions of Learning and Transformation of Education.
<https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2458983035>
32. In Uganda, Enabel launches the very first online general teaching methods course <https://open.enabel.be/en/update/id/2141>
33. Technology-enhanced learning taking shape in Uganda <https://open.enabel.be/en/update/id/2140>
34. Teachers benefit from the TTE Sandbox in Uganda <https://open.enabel.be/en/update/id/2139>
35. Uganda: Digitizing Education Management: <https://open.enabel.be/en/update/id/2087>
36. NTC Kabale's Digital Hub takes shape <https://open.enabel.be/en/update/id/2086>
37. Continuous School Practice System – Uganda.
https://www.youtube.com/watch?v=515kQX_ZGKo&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=36&t=73s
38. HubAway Digital Hub.
<https://www.youtube.com/watch?v=NqPprooKcO4&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=2>
39. Asset Tiger. <https://www.youtube.com/watch?v=7BsGZ89oUKk&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=3>
40. Energy Saving Stoves.
<https://www.youtube.com/watch?v=MQfYmtf1kLk&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=4>
41. Infrastructure Maintenance.
<https://www.youtube.com/watch?v=G5YZJDL3f7c&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=5>
42. Improving Performance in National Teacher Colleges.
<https://www.youtube.com/watch?v=ZjWEK69Ri4&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=6&t=64s>

43. Income Generating Activities.
<https://www.youtube.com/watch?v=dFiZ6xZF73g&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=7&t=17s>
44. Results-Based Management Process.
<https://www.youtube.com/watch?v=vEwN6cTEPBs&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=8&t=3s>
45. Amanyia Isaac – Education Response Plan for National Teachers' Colleges.
<https://www.youtube.com/watch?v=2zzU6GcINPs&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=9&t=11s>
46. Education Response Plan.
https://www.youtube.com/watch?v=k_o8U2duCAE&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=10&t=1s
47. Academic Management System Innovation.
<https://www.youtube.com/watch?v=C2PxofOjLv8&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=11>
48. Digitizing School Practice in Uganda.
<https://www.youtube.com/watch?v=YC2ztTjHF1I&list=PLgnfcBtveF5P5gGP7pLsZHVowPhqYarKI&index=12&t=7s>

Articles:

2. Transforming Information into Shareable Knowledge - Uganda: <https://open.enabel.be/en/UGA/2197/1159/u/transforming-information-into-shareable-knowledge-uganda.html>
3. In Uganda, MTN, a Telecommunications Provider and Enabel Partner to Promote Distance Learning: <https://open.enabel.be/en/UGA/2197/1158/u/in-uganda-mtn-a-telecommunications-provider-and-enabel-partner-to-promote-distance-learning.html>
4. Enabling the Continuity of Learning - Uganda: <https://open.enabel.be/en/UGA/2197/1096/u/enabling-the-continuity-of-learning-uganda.html>
5. Digitalization the Solution to Teacher Absenteeism - Uganda: <https://open.enabel.be/en/UGA/2167/1082/u/digitalization-the-solution-to-teacher-absenteeism-uganda.html>

6. NTC Lecturers Redefining the Teaching Process in Uganda: <https://open.enabel.be/en/UGA/2166/1165/u/ntc-lecturers-redefining-the-teaching-process-in-uganda.html>
7. National Teachers' Colleges Receive Newly Constructed Buildings: <https://open.enabel.be/en/UGA/2166/1204/u/national-teachers-colleges-receive-newly-constructed-buildings-uganda.html>
8. Enabling the Continuity of Learning in Uganda: The Impact of the Covid-19 Pandemic on the Education System: <https://www.ukfiet.org/2020/enabling-the-continuity-of-learning-in-uganda-the-impact-of-the-covid19-pandemic-on-the-education-system/>
9. Teacher Trainers at the Forefront of Ending Gender-Based Violence in the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2197/970/u/teacher-trainers-at-the-forefront-of-ending-gender-based-violence-in-the-national-teachers-colleges.html>
10. Harnessing the Power of Innovation: <https://open.enabel.be/en/UGA/2197/955/u/harnessing-the-power-of-innovation.html>
11. Active Teaching and Learning Takes Root in National Teachers' Colleges: <https://open.enabel.be/en/UGA/2197/784/u/active-teaching-and-learning-takes-root-in-national-teachers-colleges.html>
12. Enabel Provides Pedagogical Support to the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2166/788/u/enabel-provides-pedagogical-support-to-the-national-teachers-colleges.html>
13. Creating a Child-Friendly Environment in the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2166/838/u/creating-a-child-friendly-environment-in-the-national-teachers-colleges.html>
14. Practice Makes Perfect with the Continuous School Practice Pilot System in the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2166/889/u/practice-makes-perfect-with-the-continuous-school-practice-pilot-system-in-the-national-teachers-colleges.html>
15. NTC Libraries Re-imagined: <https://open.enabel.be/en/UGA/2166/890/u/ntc-libraries-re-imagined.html>
16. Supporting the Teaching Profession in the National Teachers' Colleges: <https://open.enabel.be/en/UGA/2167/946/u/supporting-the-teaching-profession-in-the-national-teachers-colleges.html>

17. National Teachers' Colleges Get ICT Champions: <https://open.enabel.be/en/UGA/2167/891/u/national-teachers-colleges-get-ict-champions.html>
18. Integrating ICT in Teaching and Learning: <https://open.enabel.be/en/UGA/2167/786/u/integrating-ict-in-teaching-and-learning.html>
19. Together, Enabel, the Junior Programme and National Teachers' Colleges join forces to support the continuity of learning – Uganda: <https://open.enabel.be/en/UGA/2166/1218/u/together-enabel-the-junior-programme-and-national-teachers-colleges-join-forces-to-support-continuity-of-learning-uganda.html>
20. To Moodle or not to Moodle: The ideal e-learning environment for Teacher Colleges in Uganda: <https://open.enabel.be/en/UGA/2167/1237/u/to-moodle-or-not-to-moodle-the-ideal-e-learning-environment-for-teacher-colleges-in-uganda.html>
21. NTC lecturers from Uganda visit Belgium during an exchange programme: <https://open.enabel.be/en/UGA/2197/1494/u/ntc-lecturers-from-uganda-visit-belgium-during-an-exchange-programme.html>
22. HundrED recognizes TTE Sandbox as impactful education innovation – Uganda: <https://open.enabel.be/en/UGA/2197/1478/u/hundred-recognizes-tte-sandbox-as-impactful-education-innovation-uganda.html>
23. In Uganda, the Ministry of Education and Sports re-strategizes School Practice Modalities: <https://open.enabel.be/en/UGA/2197/1442/u/in-uganda-ministry-of-education-and-sports-re-strategizes-school-practice-modalities.html>
24. Enabel fast tracks a digital response to Results-Based Management in Teacher Colleges – Uganda: <https://open.enabel.be/en/UGA/2197/1421/u/enabel-fast-tracks-a-digital-response-to-results-based-management-in-teacher-colleges-uganda.html>

25. NTCs tap into renewable energy resources – Uganda: <https://open.enabel.be/en/UGA/2197/1406/u/ntcs-tap-into-renewable-energy-resources-uganda.html>
26. NTC Lecturers Ready to Design Online Courses – Uganda: <https://open.enabel.be/en/UGA/2197/1373/u/ntc-lecturers-ready-to-design-online-courses-uganda.html>
27. National Teachers' Colleges Embrace E-learning – Uganda: <https://open.enabel.be/en/UGA/2197/1369/u/national-teachers-colleges-embrace-e-learning-uganda.html>
28. National Teachers' Colleges Step into the Digital Era – Uganda: <https://open.enabel.be/en/UGA/2197/1368/u/national-teachers-colleges-step-into-the-digital-era-uganda.html>
29. Enabel's First Online Teachers' Course Gains Popularity in Uganda: <https://open.enabel.be/en/UGA/2197/1356/u/enabel-s-first-online-teachers-course-gains-popularity-in-uganda.html>
30. Hacking Our Way to Hybrid Education in the NTCs – Uganda: <https://open.enabel.be/en/UGA/2197/1350/u/hacking-our-way-to-hybrid-education-in-the-ntcs-uganda.html>
31. Creating Safe Learning Spaces in Teacher Colleges – Uganda: link...
32. Enabel provides guidelines for accommodation in Teacher Colleges – Uganda: <https://open.enabel.be/en/UGA/2197/1532/u/enabel-provides-guidelines-for-accommodation-in-teacher-colleges-uganda.html>
33. Enabel provides guidelines for accommodation in Teacher colleges – in Uganda: <https://open.enabel.be/en/UGA/2197/1532/u/enabel-provides-guidelines-for-accommodation-in-teacher-colleges-uganda.html>
34. Creating Safe Learning Spaces in the Teachers' Colleges – Uganda: <https://open.enabel.be/en/UGA/2197/1543/u/creating-safe-learning-spaces-in-the-teachers-colleges-uganda.html>

35. Promoting gender equality through climate action in the NTCs- Uganda. <https://open.enabel.be/en/UGA/2197/1621/u/promoting-gender-equality-through-climate-action-in-the-ntcs-uganda.html>
36. Uganda: NTC Kabale prepares to open Digital Innovation Hub. <https://open.enabel.be/en/UGA/2197/1790/u/uganda-ntc-kabale-prepares-to-open-digital-innovation-hub.html>
37. Uganda: Learning Music Like Never Before. <https://open.enabel.be/en/UGA/2197/1813/u/uganda-learning-music-like-never-before.html>
38. In Uganda, Enabel and the Education Ministry equip NTC staff and students with safety Skills. <https://open.enabel.be/en/PER/1873/1873/u/programa-de-apoyo-a-la-pol-tica-de-aseguramiento-universal-en-salud-en-el-per-apoyo-tenico.html>
39. Technophobia' in Ugandan Education Sector Overcome Thanks to Corona Lockdown. <https://open.enabel.be/en/UGA/2197/1965/u/technophobia-in-ugandan-education-sector-overcome-thanks-to-corona-lockdown.html>
40. Elevating Gender and ICT in Teaching and Learning in Uganda. <https://open.enabel.be/en/UGA/2197/1966/u/elevating-gender-and-ict-in-teaching-and-learning-in-uganda.html>
41. Enabel Breaks Ground for Construction works in NTC Mubende and Kabale – Uganda. <https://open.enabel.be/en/UGA/2197/1967/u/enabel-breaks-ground-for-construction-works-in-ntc-mubende-and-kabale-uganda.html>
42. NTCs celebrate Milestones in the Transformation of Teacher Education in Uganda. <https://open.enabel.be/en/UGA/2197/1968/u/ntcs-celebrate-milestones-in-the-transformation-of-teacher-education-in-uganda.html>
43. ICT Device Scheme launched in the National Teachers' Colleges: <https://open.enabel.be/en/update/id/2071>

44. Using digital technologies to solve educational challenges in Uganda: <https://open.enabel.be/en/update/id/2065>
45. Digital Technologies taking education in Uganda to the next level <https://open.enabel.be/en/update/id/2071>
46. Results-Based Management Takes College Administration to the Next Level in Uganda.
<https://open.enabel.be/en/UGA/2197/2235/u/results-based-management-takes-college-administration-to-the-next-level-in-uganda.html>
47. Enabel supports 3500 students in Uganda to graduate during the Covid-19 pandemic.
<https://open.enabel.be/en/UGA/2197/2221/u/enabel-supports-3500-students-in-uganda-to-graduate-during-the-covid-19-pandemic.html>
48. In Uganda, the Academic Management System is simplifying student assessment.
<https://open.enabel.be/en/UGA/2197/2214/u/in-uganda-the-academic-management-system-is-simplifying-student-assessment.html>

Publications:

1. Training Manual on Active Teaching and Learning. <https://padlet.com/TeacherTrainingUganda/knowledge-management-board-tnnfi66dqlhodij/wish/2191203544>
2. A Manifesto for Climate Responsive Design. <https://padlet.com/TeacherTrainingUganda/infrastructure-verlo3x73ceng807/wish/2195714887>
3. ICT Tutorials: <https://drive.google.com/drive/folders/1BO6VHjnFwVTI8Vco5n6jOgUjwoerg-RR?usp=sharing>
4. Capitalisation Document: https://issuu.com/teugandaenabel/docs/29092020_finalcapdoc
5. Guidelines for Student and Staff Accommodation in the National Teachers' Colleges: <https://drive.google.com/file/d/16gFhvQ-GPdXWTTvMhINTKHu7NY2iDo/view>

6. Tracer Study on e-Learning Readiness in National Teachers' Colleges: <https://padlet.com/teachertraininguganda/Sandbox/wish/1343141340>
7. Climate Responsive design website: <https://www.climate-design.org/>
8. GTM booklet: no link, available in hardcopy
9. Innovation Booklet TTE Project Uganda. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2358722386>
10. The TTE Sandbox. In the midst of every crisis lies a great opportunity. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2393683455>

Events:

1. Kampala Innovation Week: <https://www.facebook.com/EnabelinUganda/posts/1874980735967405>
2. Teacher Day: https://www.facebook.com/watch/live/?v=370390047674764&ref=watch_permalink
3. Teacher Day Report: <https://infogram.com/teacher-day-report-1hnp27wk8dy4gg?live>
4. UNESCO event: Presentation of the Sandbox during the Innovation Week
5. Infrastructure inauguration in Kabale NTC on 27th November
6. Enabel shares Education Innovations at Educaid Conference – Uganda: <https://open.enabel.be/en/UGA/2197/1425/u/enabel-shares-education-innovations-at-educaid-conference-uganda.html>
7. Teacher day: <https://open.enabel.be/en/UGA/2197/1424/u/celebrating-teachers-efforts-towards-education-recovery-in-uganda.html>
8. Educaid Education and Climate: <https://www.educaid.be/nl/kalender/thematic-webinar-education-and-climate-link>
9. UKFIET Conference: Reimagining Learning Spaces in Times of COVID-19 <https://open.enabel.be/en/UGA/2197/1384/u/reimagining-learning-spaces-in-the-national-teachers-colleges-uganda.html>

- 
- 
10. International Women's Day: <https://www.youtube.com/watch?v=aov9RRwe5nQ&t=2s>
11. 13th Policy Dialogue Forum: Innovation in teacher policy and practice for educational recovery: https://www.youtube.com/watch?v=yIVXQ9a-K4&list=PLbVVV7krdTXd_J8fRCvhuxD-sFvZSUj5z&index=15
12. 16 days of Activism: Creating safe learning spaces in Teacher Colleges. Launching the Climate Responsive design website, Guidelines for Students and Staff Accommodation and addressing Gender-based violence in the teachers' colleges.
13. HundrED nominations for the Teacher Training Education (TTE) Sandbox: <https://hundred.org/en/innovations/teacher-training-education-tte-sandbox#8db8f71f>
14. Kigali IEEC Conference
15. D4D Prize #iStandOut Category – Sandbox Digital Innovation
16. Teacher Day celebrations in NTC Muni
17. Ground Breaking Ceremony in NTC Kabale.
18. International Conference on Climate Adaptation <https://www.enabel.be/is-climate-change-adaptation-all-about-water-conference-2023/>
19. Community-based processes forum in Kigali Rwanda February 2023 <https://padlet.com/TeacherTrainingUganda/infrastructure-ve103x73ceng807/wish/2591451076>
20. #WeConnect for Future Generations (Education days) February 13th – 17th 2023
21. Co-creation process of the eLearning Inclusive Education course [eLearning Inclusive Education \(padlet.com\)](https://padlet.com/TeacherTrainingUganda/infrastructure-ve103x73ceng807/wish/2591451076)

22. CRD Manifesto dissemination at Kyambogo University 17th May 2022

23. E-learning Africa conference 23rd -27th May 2023

24. Sustainable workshop on construction in Burundi

25. Dissemination of TTE exit plan from 29th to 30th June 2023.

Studies:

1. The Incidence of Gender-Based Violence in National Teachers' Colleges and Business, Technical, Vocational Education and Training Institutions in Uganda. - relates to strategic learning.
2. Interim Review and e-learning Readiness
3. Tracer Study on e-Learning Readiness in National Teachers' Colleges
4. Tracer study e-Learning Readiness factsheet: <https://padlet.com/teachertraininguganda/Sandbox/wish/1343146231>
5. Feasibility Study for Establishment of a Pilot Digital Hub at Kabale NTC: https://drive.google.com/file/d/1ohVuE5GupGYtFGgykphM_VHGoLEKLXbI/view
6. Development of a Strategy for Implementation of a Learning Management System in the five National Teachers' Colleges in Uganda: no link on the one-stop portal: https://drive.google.com/file/d/1ocEyCnozmivjMu4Z-elhbJEdS_jE9J/view
7. Feasibility study pedagogy: no link, available in hard copy
8. Study to develop a methodology, assess performance and report on renewable energy interventions by the Centre for Research in Energy and Energy Conservation.

9. Study on the performance of Renewable energy use in the VTIs by CREEC <https://padlet.com/TeacherTrainingUganda/infrastructure-ye1lo3x73cenq807/wish/2591451506>
10. Tracer study for 2019 graduates Factsheets. <https://padlet.com/TeacherTrainingUganda/knowledge-management-board-tnifi66dqthodij/wish/2122741369>
11. Tracer Study 2019. <https://padlet.com/TeacherTrainingUganda/knowledge-management-board-tnifi66dqthodij/wish/2122242444>
12. Tracer study 2022.
13. Tracer Study 2022 Factsheet. <https://padlet.com/TeacherTrainingUganda/knowledge-management-board-tnifi66dqthodij/wish/2638586189>

Posters:

1. Screen casting Challenge: <https://www.facebook.com/EnabelinUganda/posts/1815347038597442>
2. Make it Work from Home: <https://drive.google.com/file/d/1jYHSZ5J3fxCmsj2dBBPjWzXg3NuOqv5W/view?usp=sharing>
3. Maintenance Posters:
4. <https://drive.google.com/file/d/14xuv2nFAGbMRtVX9t39GsHoeR2KtWlR/view?usp=sharing>
5. https://drive.google.com/file/d/1nF8KXsQ3H1TFZLqT7OxD_CZ7vxxhJwBbv/view?usp=sharing
6. https://drive.google.com/file/d/1aDSb1U8XB6_l7WV9M71e5zFXz8ckmH1l/view?usp=sharing
7. DIY Soap Tutorials:
8. https://drive.google.com/file/d/1NHZDQmRDlcoUMiY5jJ2CC_NHObPWkaPo/view?usp=sharing

9. https://drive.google.com/file/d/1NHZDQmRDICoUMiY5j2CC_NHObPWkaPo/view?usp=sharing
10. General Teaching Methods Poster: <https://drive.google.com/file/d/1ZvgW18hXla81qUl-78iTFlx4pEC67wTz/view?usp=sharing>
11. Technology Enhance Learning Course: <https://padlet.com/teachertraininguganda/Sandbox/wish/1874661740>
12. Maintenance posters on Toilet tutorials: <https://drive.google.com/drive/folders/1Qanzrwpkhsyk7ENK4vWfCd1fsmWC4XX>
13. The TTE project flyer: <https://drive.google.com/file/d/1gMVazVrZ5K4ViartdDj9V3MFJgmklh4y/view?usp=sharing>
14. Renewable Energy flyer: <https://drive.google.com/file/d/1Pz5KLJ398dKErTaneSFoBSGiMr7wYill/view?usp=sharing>
15. One-Stop portal poster: <https://drive.google.com/file/d/1kHuTBMU6eXYldJU74l1llhv9QDfhcSc/view?usp=sharing>
16. The TTE Sandbox poster. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2393684801>
17. Online Management Courses. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2459023479>
18. Moodle Contest. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2459024120>
19. ICT Masterclass. <https://padlet.com/TeacherTrainingUganda/KMBoardTTE/wish/2459024821>
20. Renewable energy facilities in the NTCs and Skilling colleges. <https://padlet.com/TeacherTrainingUganda/infrastructure-ve1lo3x73ccenq807/wish/2591446253>
21. Climate Responsive Design Flyer. <https://padlet.com/TeacherTrainingUganda/infrastructure-ve1lo3x73ccenq807/wish/2481107890>

Podcasts:

1. Learning about e-Portfolios: <https://anchor.fm/dorothy-kyamazima/episodes/Learning-about-e-Portfolios-e13bt9u>

- 
2. EduHack 1: <https://anchor.fm/dorothy-kyamazima/episodes/EduHack-e13pigq>
 3. EduHack 3: <https://anchor.fm/dorothy-kyamazima/episodes/EduHack-3-e165oej>
 4. Results-Based Management: <https://anchor.fm/dorothy-kyamazima/episodes/Results-Based-Management-e16nqpn>
 5. TEL Course: <https://anchor.fm/dorothy-kyamazima/episodes/TEL-COURSE-e17t29j>
 6. TTE Sandbox: https://soundcloud.com/user-496017027/distance-learning-in-uganda?in=user-496017027/sets/enabel-in-uganda&utm_source=clipboard&utm_medium=text&utm_campaign=social_sharing

Websites

1. Institutional Repository: <https://sites.google.com/view/enabel-ir-caps-project/home>

One Stop Portal

TTE Sandbox: <https://padlet.com/teachertraininguganda/Sandbox>

a. Personnel of the intervention

Personnel (name)	Title	Sex (M/F)	Term of employment (start and end date)
The national staff made available by the partner country:			
Abdu Kibedi	Project Coordinator - MoES	M	2016- 30th June 2022
Andrew Tabura	Project Coordinator - MoES	M	2016- to date
Noeline Gwohyala	Senior Monitoring Officer - MoFPED	F	2016- to date
Kato Robert	Engineer Officer- MoES/CMU	M	2016- to date
Aidah Kahala	Assistant Engineer Officer – MoES/CMU	F	2016- to date
Support staff, recruited locally by Enabel:			
Jolly Kabaganda	Finance and Admin Officer	F	01 st July 2017- 30 th June 2020
Jovet Tweheyo R.	Finance and Admin Officer	F	01 st March 2016- 30 th June 2019
Linda Nabirye	Accountant	F	01 st July 2019- to date
Monica Maturu	Administration Officer	F	6 th March 2017- to date
Barret Nyamutale	Accountant	F	17 th March 2017- to date




Stephen Lubowa	Procurement & Logistics Officer	M	26 th November 2016-31 st October 2022
Tabitha Nandera	Financial Controller	F	01 st July 2020- to date
Joanilah Kyasimire	Accounts Assistant	F	13 th July 2020- to date
Pamela Busingye	Accounts Assistant	F	01 st November 2021-to date
Elijah Balagadde	Interim Procurement & Logistics Officer	M	01 st November 2022-todate
Sylvia Kengonzi	Office Caretaker	F	01 st January 2020- to date
Abbas Mukhana	Driver	M	01 st January 2017- to date
Fred Muyanja	Driver	M	01 st January 2017- to date
Joseph Akoth Aroba	Driver	M	15 th October 2018-31 st October 2020
William Omuria	Driver	M	09 th March 2017-31 st December 2020
Micheal Kasolo	Driver	M	05 th September 2016-31 st October 2020
Tadeo Katende	Driver	M	01 st December 2020- to date
Anthony Kajumbuka	Driver	M	16 th September 2021 – to date
Paul Kiwanuka	Driver	M	01 st October 2021- to date
Sandra Adero	Public Procurement Officer	F	16 th July 2022 – to date

Training staff, recruited locally:				
Frank Aggrey Waibale	Sector Expert, Infrastructure	M		05 th November 2016- to date
Josephine Nalubega	Intervention Officer, Infrastructure	F		08 th January 2018- to date
Joseph Buhanga	National Expert in Public Finance Mgt.	M		04 th December 2017- 31 st January 2018
Denis Galabuzi	National Infrastructure Expert	M		17 th November 2016- 16 th July 2018
Hellen Namyalu	Monitoring & Evaluation Officer	F		07 th May 2018- to date
Elizabeth Nkwasi	E-Learning Institutional Development Expert	F		01 st July 2020- 31 st May 2021
Benard Acellam	Infrastructure Assistant	M		01 st July 2020- 31 st December 2022
Francesco Odwogo	Field Officer	M		01 st July 2020 – 31 st May 2021
James Ojilong	Field Coordinator	M		03 rd September 2019- 28 th February 2021
Denis Akwar	National Pedagogy Officer, CPD & Research	M		26 th July 2018- 31 st May 2019
Henry Ampire	Field Coordinator	M		3 rd January 2017- 7 th March 2018
Job Lakal	M&E Assistant	M		8 th January 2018- 9 th February 2018
Olwor Mashood	Driver	M		12 th September 2016-31 st August 2017
Wilbert Iklai	Field Coordinator	M		19 th March 2018- 31 st August 2019

Christopher Agatre Yiiki	Field Coordinator	M	01 st March 2017- 31 st May 2021
Elizabeth B Nkwasure	E-Learning Expert	F	13 th July 2020- 31 st May 2021
Kakembo Philip K	National Expert in Public Finance Mgt.	M	26 th February 2018- 30 th June 2020
Hannah Hanifa Nayoga	Project Management Assistant	F	01 st February 2013- 31 st December 2016
	Field Coordinator Mubende		01 st January 2017- 01 st August 2018
	National Peda Officer (Lib, ICT, & Safe learning)		03 rd September 2018- 28 th February 2021
	Sector Expert Pedagogy		01 st March 2021 – 21 st December 2021
Flavia Mpeirwe	Intervention Manager/Sector Expert, Pedagogy	F	21 st December 2021- to date
	Field Coordinator		03 rd September 2018- 29 th February 2021
	Field Officer, Institutional Development		03 rd January 2021- to date
	Field Coordinator		20 th November 2017- 29 th February 2021
Clare Atuhire	Intervention Officer, Institutional Development	F	01 st March 2021- to date
	Field Coordinator		24 th September 2018- 29 th February 2021
	Field Officer, Pedagogy		01 st March 2021- to date
Kizito Odong	Field Coordinator	M	01 st January 2017- 31 st October 2020
Robert Kisalama	Field Coordinator	M	01 st January 2017- 31 st October 2020

	Institutional Development officer			01 st November 2020- 29 th February 2021
				01 st March 2021- to date
Margaret Friday Mbabazi	National Project Pedagogy Officer	F		01 st October 2017- 29 th February 2021
	Intervention Officer, Pedagogy			01 st March 2021- to date
Nobert Onen	Intervention Officer, Maintenance	M		15 th October 2018- to date
Esther Magambo	Intervention Officer, Infrastructure	F		01 st September 2021- to date
Flavia Nakalembe	Field Officer, Institutional Development	F		01 st November 2022- to date
Dorothy Kyamazima	Communications Officer	F		26 th February 2018- to date
Peace Nerima Florence	Communications Assistant	F		16 th July 2021 - to date
International staff (non-Enabel):				
International experts and Junior Assistant (Enabel):				
Hannes Decraene	FCC	M		April 2012- Aug 2017
Marten Treffers	Infra Expert	M		October 2012- June 2017
Nicolas Cacciuttolo	ID Expert	M		2 nd January 2017- July 2018
Sebastien Lecomte	FCC	M		14 th August 2017- 14 th June 2019

Jan Van Lint	Infra Expert	M	01 st August 2016- 31 st March 2020
Inge Demortier	FCC	F	01 st July 2020-31 st July 2020
Katrien Geilis	FCC	F	01 st August 2020-30 th November 2020
Virginie Hallet	Intervention Manager	F	01 st July 2020-31 st October 2021
Bart Cornille	Institutional Development Expert	M	01 st July 2020 – to date
Arnaud Truyens	FCC	M	01 st October 2020 – 31 st January 2021
Michael Heeren	FCC	M	01 st April 2022- to date
Stefani Peyskens	JA/IIO	F	1 st March 2022 to 30 th June 2023
Herve Ntwari	JA	M	1 st April 2017 to 31 st August 2018
Shari Geysellen	JA	F	1 st March, 2017 to 31 st August, 2018
Josefien Vandermeulen	JA	F	1 st March, 2017 to 11 th September, 2018
Gauthier Limpens	JA	M	8 th January, 2021 to 7 th January, 2023
Amandine Vander AA	Intervention Officer	F	January 2020 to 31 st May 2022

b. Public procurement

External Reference Number	Title of the tender	Status (T)	The awarded amount is €	Amended amount in amount is €	The total amount is €	Amount paid in €	Cancelled amount in €	Available amount in €	Contractor (T)
UGA1503111-10019	Strategy for development of LMS Strategy	Completed	16,750.00	0.00	16,750.00	16,727.95	-22.05	-0.00	Eight Tech Consults Limited
UGA1503111-10021	Feasibility study for implementing a digital hub in one NTC	Completed	11,500.00	0.00	11,500.00	11,367.94	-132.06	-0.00	Eight Tech Consults Limited
UGA1503111-10023	Feasibility study on leasing/hiring of ICT devices	Completed	12,718.00	0.00	12,718.00	13,156.87	0.00	-438.87	IPSOS LTD
UGA1503111-10026	Provision and installation of digital boxes in NTC libraries	In execution	19,975.00	0.00	19,975.00	17,978.53	0.00	1,996.47	Fredrick Kuwuwa Lugya
UGA1503111-10028	Provision of training for estate services	Completed	30,600.00	0.00	30,600.00	33,233.35	0.00	-2,633.35	Imprint (U) Ltd.

ac

UGA1503111-10030	Supply and installation of a solar power system for water supply at Kaliro	In execution	39,915.00	0.00	39,915.00	34,100.85	0.00	0.00	5,814.15	Trojan Water Limited
UGA1503111-10031	Design & supervision of works at Kabale & Mubende NTCs	In execution	135,000.00	12,000.00	147,000.00	103,481.81	0.00	0.00	43,518.19	Arch Design Ltd.
UGA1503111-10031	Design & supervision of works at Kabale & Mubende NTCs	In execution	158,800.00	0.00	158,800.00	99,312.85	0.00	0.00	59,487.15	Oubuntu Consulting Ltd
UGA1503111-10036	Printing services - TTE project	Completed	18,750.00	0.00	18,750.00	18,620.94	-129.06	0.00	0.00	Revolve Tack Ltd
UGA1503111-10037	Provision of maintenance tool kits for NTCs	Completed	41,740.00	0.00	41,740.00	41,740.00	0.00	0.00	0.00	BOGIS TRADING COMPANY LIMITED
UGA1503111-10041	Assessment of Result-Based Management in NTC	Completed	25,266.00	0.00	25,266.00	25,266.00	0.00	0.00	0.00	GFA Consulting Group
UGA1503111-10042	Equipping NTC with lightning conductor systems and resistant electrical system	Completed	18,681.00	0.00	18,681.00	17,156.00	-1,525.00	0.00	0.00	Sprinktech Limited

UGA1503111-10042	Equipping NTC with lightning conductor systems and resistant electrical system	Completed	19,412.00	0.00	19,412.00	16,672.04	-2,737.98	1.98	Thomas Chase Limited
UGA1503111-10042	Equipping NTC with lightning conductor systems and resistant electrical system	Completed	24,866.00	0.00	24,866.00	23,582.00	-1,284.00	0.00	Delcom Construction Ltd
UGA1503111-10042	Equipping NTC with lightning conductor systems and resistant electrical system	Completed	8,833.00	0.00	8,833.00	8,426.00	-407.00	0.00	Leomoi technical limited
UGA1503111-10042	Equipping NTC with lightning conductor systems and resistant electrical system	Completed	20,605.00	0.00	20,605.00	19,904.00	-701.00	0.00	Leomoi technical limited
UGA1503111-10045	Services Training on Safety in NTC	In execution	22,170.00	0.00	22,170.00	16,798.21	0.00	5,371.79	Uganda Road Accident Reduction Network Organisation

at

[Handwritten signature]

UGA1503111-10047	Development of an evidence-based Policy on Maintenance in the 5 National Teachers' Colleges	Completed	20,410.00	0.00	20,410.00	21,982.27	0.00	-1,572.27	Imprint (U) Ltd.
UGA1503111-10049	Services to design & manage website and online course on climate responsive design in East Africa	Completed	6,500.00	0.00	6,500.00	5,592.29	-907.71	0.00	Uganda Martyrs University
UGA1503111-10064	Provision of books for the 5 NTC libraries	Completed	94,538.26	0.00	94,538.26	76,034.86	-18,503.40	-0.00	Continental Looks Ltd
UGA1503111-10067	Preparation and delivery of meals at NTC Muni during TTE-supported activities	In execution	25,000.00	0.00	25,000.00	9,658.10	0.00	15,341.90	National Teachers' College Muni
UGA1503111-10069	Preparation and delivery of meals at NTC Kaliro during TTE-supported activities	In execution	25,000.00	0.00	25,000.00	13,019.98	0.00	11,980.02	J. MUWEREZA AND COMPANY LTD
UGA1503111-10071	Partitioning work of the UNITE office	Completed	37,216.33	0.00	37,216.33	36,798.82	-417.51	0.00	Skylight General Services Limited

UGA1503111-10071	Partitioning work of the UNITE office	Completed	87,239.00	0.00	87,239.00	78,583.67	-8,655.33	0.00	Mariam and Brothers trading company Ltd
UGA1503111-10071	Partitioning work of the UNITE office	Completed	4,499.00	0.00	4,499.00	4,018.30	-480.70	-0.00	Building engineering network Ltd
UGA1503111-10072	television airtime for Teacher's Day	Completed	7,826.00	0.00	7,826.00	6,632.28	-1,193.72	0.00	NBS Television Limited
UGA1503111-10073	Water Assessment Kaliro relaunch	Completed	4,566.00	0.00	4,566.00	4,566.00	0.00	0.00	Motim Engineering and Trading Co. Ltd
UGA1503111-10075	Supply and installation of cleaning equipment and waste bins in the 5 NTCs	Completed	67,108.00	0.00	67,108.00	67,099.00	0.00	9.00	BOGIS TRADING COMPANY LIMITED
UGA1503111-10076	Supply of branded items for the Eduhack series	Completed	16,670.00	0.00	16,670.00	16,023.50	-646.50	0.00	Brand Care Limited
UGA1503111-10077	Purchase of cows for supporting income-generating activities at NTC	Completed	24,269.50	0.00	24,269.50	24,269.50	0.00	0.00	Rutaborwa Enterprises Limited

25

Handwritten signature: [Signature]

UGA1503111-10082	Supply of IT equipment for Digital Hub (Lot 1 Supply of IT equipment)	Completed	30,352.50	0.00	30,352.50	30,352.54	0.00	-0.04	Fordwich Company Limited
UGA1503111-10083	Pedagogic equipment (Art class, Chemistry class, Agriculture class ..)	In execution	69,615.59	0.00	69,615.59	65,752.02	-3,863.57	-0.00	Richale General Enterprises Ltd
UGA1503111-10084	Supply of meals for activities carried out at Mubende NTC	In execution	25,000.00	0.00	25,000.00	7,519.61	0.00	17,480.39	National Teachers' College Mubende
UGA1503111-10086	Supply of meals during activities carried out at Kabale NTC	In execution	25,000.00	0.00	25,000.00	6,921.10	0.00	18,078.90	National Teachers College Kabale
UGA1503111-10093	Constructions at Mubende and Kabale NTCs	In execution	1,391,190.56	0.00	1,391,190.56	719,005.17	0.00	672,185.39	Prisma Limited
UGA1503111-10093	Constructions at Mubende and Kabale NTCs	In execution	1,002,405.45	138,169.21	1,140,574.66	772,187.07	0.00	368,387.59	King Albert Construction Limited
UGA1503111-10094	Audit of TTE intervention	Completed	18,075.00	0.00	18,075.00	18,417.77	0.00	-342.77	BDO LLP

UGA1503111-10096	Repairs for vehicle UAY 553Y	Completed	3,091.20	0.00	3,091.20	3,091.20	0.00	0.00	THE COOPER MOTOR CORPORATION UGANDA LIMITED
UGA1503111-10102	Provision of hotel facilities-TTE retreat	Completed	7,515.33	0.00	7,515.33	7,398.54	-116.79	-0.00	Hotel African Moroto
UGA1503111-10108	Supply & delivery of ICT devices for students & staff of NTCs	Completed	110,400.00	0.00	110,400.00	110,400.00	0.00	0.00	Target Link UG Ltd
UGA1503111-10112	Framework contract for the supply of meals NTC Unyama relaunch	In execution	25,000.00	0.00	25,000.00	6,135.78	0.00	18,864.22	Unyama NTC
UGA1503111-10115	Consultancy Services to develop the methodology, assess performance and reporting of renewable energy in	Completed	11,408.00	0.00	11,408.00	11,225.41	-182.59	0.00	Centre for Research in Energy and Energy Conservation
UGA1503111-10132	Branded PPEs	Completed	2,000.00	0.00	2,000.00	1,309.44	-690.56	0.00	True Reflections Limited

20



UGA1503111-10133	Implement the Digital Hub	Completed	18,187.00	0.00	18,187.00	14,973.28	-3,213.72	-0.00	Nina Interiors Limited
UGA1503111-10133	Implement the Digital Hub	Completed	1,750.00	0.00	1,750.00	1,750.00	0.00	0.00	Target Link UG Ltd
UGA1503111-10133	Implement the Digital Hub	Completed	6,138.00	0.00	6,138.00	6,138.00	0.00	0.00	Target Link UG Ltd
			3,793,551.72	150,169,213,943,720.93	2,664,380.84	-45,810.25	1,233,529.84		

c. Grants

Contract No.	Title	Status	The awarded amount is €	Amended amount in €	The total amount is €	Amount paid in €	Cancelled amount in €	Available amount in €	Partner
UGA1503111-10065	Research & Actions on Gender-Based Violence (GBV) in Institutions of Learning	Completed	114,000.00	0.00	114,000.00	102,600.00	0.00	11,400.00	Mbarara University of Science & Technology (MUST)
Grand Total			114,000.00	0.00	114,000.00	102,600.00	0.00	11,400.00	

d. Specific Cooperation Agreements

Insert the Specific Cooperation Agreements table.

e. Equipment

List of equipment acquired during intervention

No.	CATEGOR Y	TYPE	Description	ASSET TAG	AMOUNT	AMOUNT (EUROS)	LOCATION	CONDITION	HANDOVER DATE	TO
1	Office Equipment	Desk	Office desk with drawers	DSK /WD /FC /ENABEL TTE /01	EUR 128	EUR 128	Kampala - (Tabitha)	Used - Good Working Condition	31 st December 2023/retain	New Port
2	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACC1 /ENABEL TTE /02	EUR 132	EUR 132	Kampala(Barrett)	Used - Good Working Condition	31 st December 2023/retain	New Port
3	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACC2 /ENABEL TTE /03	EUR 128	EUR 128	Kampala (Linda)	Used - Good Working Condition	31 st December 2023/retain	New Port
4	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACCAST1 /ENABEL TTE /04	UGX 686,441	EUR 174	Kampala (Pamela)	Used - Good Working Condition	31 st December 2023/retain	New Port

d. Specific Cooperation Agreements

Insert the Specific Cooperation Agreements table (refer to SCA attached).

e. Equipment

List of equipment acquired during intervention

No.	CATEGOR Y	TYPE	Description	ASSET TAG	AMOUNT	AMOUNT (EUROS)	LOCATION	CONDITION	HANDOVER DATE	TO
1	Office Equipment	Desk	Office desk with drawers	DSK /WD /FC /ENABEL TTE /01	EUR 128	EUR 128	Kampala - (Tabitha)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
2	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACC1 /ENABEL TTE /02	EUR 132	EUR 132	Kampala(Barrett)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
3	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACC2 /ENABEL TTE /03	EUR 128	EUR 128	Kampala (Linda)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
4	Office Equipment	Desk	Office desk with drawers	DSK /WD /ACCAST1 /ENABEL TTE /04	UGX 686,441	EUR 174	Kampala (Pamela)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

5	Office Equipment	Desk	Office desk with drawers	DSK /WD / PLO/ENABEL TTE /05	EUR 102	EUR 102	Kampala (Elijah)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
6	Office Equipment	Desk	Office desk with drawers	DSK /WD / RAFI2/ENABEL TTE /06	EUR 102	EUR 102	Kampala (Michael)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
7	Office Equipment	Desk	Office desk with drawers	DSK /WD /COM /ENABEL TTE /07	EUR 128	EUR 128	Kampala (Dorothy)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
8	Office Equipment	Desk	Office desk with drawers	DSK /WD /M&E /ENABEL TTE /08	EUR 128	EUR 128	Kampala (Hellen)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
9	Office Equipment	Desk	Office desk with drawers	DSK /WD /ADMIN /ENABEL TTE /09	EUR 134	EUR 134	Kampala (Monica)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
10	Office Equipment	Desk	Office desk with drawers	DSK /WD /SEID /ENABEL TTE /10	EUR 128	EUR 134	Kampala (Robert)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
11	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOID /ENABEL TTE /11	EUR 102	EUR 102	Kampala (Clare)	Used - Good Working Condition	31 st December 2023	N/A

12	Office Equipment	Desk	Office desk with drawers	DSK /WD /ASTACC2 /ENABEL TTE /12	EUR 128	EUR 128	Kampala (Joan)	Used - Good Working Condition	31 st December 2023	N/A
13	Office Equipment	Desk	Office desk with drawers	DSK /WD /DRV /ENABEL TTE /13	UGX 780,000	EUR 198	Kampala (Driver desk)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
14	Office Equipment	Desk	Office desk with drawers	DSK /WD /IM /ENABEL TTE /14	UGX 780,000	EUR 198	Kampala (Hannah)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
15	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOPED /ENABEL TTE /15	UGX 780,000	EUR 198	Kampala (Margaret)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
16	Office Equipment	Desk	Office desk with drawers	DSK /WD /INO /ENABEL TTE /16	UGX 780,000	EUR 198	Kampala (Stefanie)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
17	Office Equipment	Desk	Office desk with drawers	DSK /WD /COMAST /ENABEL TTE /17	UGX 780,000	EUR 198	Kampala (Peace)	Used - Good Working Condition	31 st December 2023	N/A
18	Office Equipment	Desk	Office desk with drawers	DSK /WD /FOUNY /ENABEL TTE /18	UGX 800,000	EUR 203	FO Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A

19	Office Equipment	Desk	Office desk with drawers	DSK /WD /FOMUB /ENABEL TTE /20	UGX 661,016	EUR 168	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
20	Office Equipment	Desk	Office desk with drawers	DSK /WD /FOKAB /ENABEL TTE /22	UGX 661,016	EUR 168	FO Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
21	Office Equipment	Desk	Office desk with drawers	DSK /WD /JUNX /ENABEL INFRA /23	UGX 474,576	EUR 121	Kampala (Gauthier - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
22	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOINF /ENABEL INFRA /24	UGX 474,576	EUR 121	Kampala (Esther - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
23	Office Equipment	Desk	Office desk with drawers	DSK /WD /SEINF /ENABEL INFRA /25	UGX 474,576	EUR 121	Kampala (Frank - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
24	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOINF /ENABEL INFRA /26	UGX 474,576	EUR 121	Kampala (Josephine - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
25	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOM /ENABEL INFRA /27	UGX 474,576	EUR 121	Kampala (Norbert - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

26	Office Equipment	Desk	Office desk with drawers	DSK /WD /IOINF /ENABEL HEALTH /28	UGX 474,576	EUR 121	Kampala (Joan - HEALTH)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
27	Office Equipment	Desk	Office desk with drawers	DSK /WD /FDSK /ENABEL INFRA /30	UGX 474,576	EUR 121	Kampala (free desk - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
28	Office Equipment	Chair	Office chair -high back	CH /OFF /FC ENABEL /TTE /01	UGX 650,000	EUR 165	Kampala (Tabitha)	Used - Good Working Condition	31 st December 2023	N/A
29	Office Equipment	Chair	Office chair - low back	CH /OFF /ACC1 /ENABEL TTE /02	UGX 803,000	EUR 204	Kampala (Barrett)	Used - Good Working Condition	31 st December 2023	N/A
30	Office Equipment	Chair	Office chair - low back	CH /OFF /ACC2 /ENABEL TTE /03	UGX 803,000	EUR 204	Kampala (Linda)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
31	Office Equipment	Chair	Office chair - low back (cushion)	CH /OFF /ASSAC1 /ENABEL /TTE /04	UGX 326,271	EUR 83	Kampala (Pamela)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
32	Office Equipment	Chair	Office chair	CH /OFF / PLO/ENABEL TTE /05	UGX 860,000	EUR 219	Kampala (Elijah)	Used - Good Working Condition	31 st December 2023	N/A

33	Office Equipment	Chair	Office chair - low back	CH / OFF / RAFI2/ENABEL TTE /06	UGX 741,000	EUR 188	Kampala (Michael)	Used - Good Working Condition	31 st December 2023	N/A
34	Office Equipment	Chair	Office chair - high back	CH / OFF / COM /ENABEL TTE /07	UGX 840,000	EUR 214	Kampala (Dorothy)	Used - Good Working Condition	31 st December 2023	N/A
35	Office Equipment	Chair	Office chair - low-back (cushion)	CH / OFF / M&E /ENABEL TTE /08	UGX 326,271	EUR 83	Kampala (Hellen)	Used - Good Working Condition	31 st December 2023	N/A
36	Office Equipment	Chair	Office chair - low back	CH / OFF / ADMIN /ENABEL TTE /09	UGX 741,000	EUR 188	Kampala (Monica)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
37	Office Equipment	Chair	Office chair - low back (cushion)	CH / OFF / SEID /ENABEL TTE /10	UGX 326,271	EUR 83	Kampala (Robert)	Used - Good Working Condition	31 st December 2023	N/A
38	Office Equipment	Chair	Office chair - high back	CH / OFF / IOID /ENABEL TTE /11	UGX 840,000	EUR 214	Kampala (Clare)	Used - Good Working Condition	31 st December 2023	N/A
39	Office Equipment	Chair	Office chair - low back	CH / OFF / ASSAC2 /ENABEL TTE /12	UGX 803,000	EUR 204	Kampala (Joan)	Used - Good Working Condition	31 st December 2023	N/A

40	Office Equipment	Chair	Office chair - high back	CH /OFF /DRV /ENABEL TTE /13	UGX 840,000	EUR 214	Kampala (Drivers Desk)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
41	Office Equipment	Chair	Office chair - low-back (cushion)	CH /OFF /IM /ENABEL TTE /14	UGX 326,271	EUR 83	Kampala (Hannah)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
42	Office Equipment	Chair	Office chair - low-back (cushion)	CH /OFF /IOPED /ENABEL TTE /15	UGX 326,271	EUR 83	Kampala (Margaret)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
43	Office Equipment	Chair	Office chair - high back	CH /OFF /INO /ENABEL TTE /16	UGX 840,000	EUR 214	Kampala (Stefanie)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
44	Office Equipment	Chair	Office chair - high back	CH /OFF /COMAST /ENABEL TTE /17	UGX 650,000	EUR 165	Kampala (Peace)	Used - Good Working Condition	31 st December 2023	N/A
45	Office Equipment	Chair	Office chair	CH /OFF /FOUNY /ENABEL TTE /18	UGX 444,915	EUR 113	FO Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
46	Office Equipment	Chair	Office chair	CH /OFF /FOMUN /ENABEL TTE /19	UGX 444,915	EUR 113	FO Muni (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A

47	Office Equipment	Chair	Office chair	CH /OFF /FOMUB /ENABEL TTE /20	UGX 508,474	EUR 129	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
48	Office Equipment	Chair	Office chair	CH /OFF /FOKAL /ENABEL TTE /21	UGX 444,915	EUR 113	FO Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
49	Office Equipment	Chair	Office chair	CH /OFF /FOKAB /ENABEL TTE /22	UGX 508,474	EUR 129	FO Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
50	Office Equipment	Chair	Office chair	CH /OFF /JUNX /ENABEL TTE /23	UGX 309,322	EUR 79	5th Floor (Gauthier - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
51	Office Equipment	Chair	Office chair	CH /OFF /IOINF /ENABEL INFRA /24	UGX 309,322	EUR 79	Kampala (Esther - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
52	Office Equipment	Chair	Office chair	CH /OFF /SEINF /ENABEL INFRA /25	UGX 309,322	EUR 79	Kampala (Frank - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
53	Office Equipment	Chair	Office chair	CH /OFF /IOINF /ENABEL INFRA /26	UGX 309,322	EUR 79	Kampala (Josephine - INFRA)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

[Handwritten signature]

54	Office Equipment	Chair	Office chair	CH /OFF /IOM /ENABEL INFRA /27	UGX 309,322	EUR 79	5th Floor (Norbert - INFRA)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
55	Office Equipment	Chair	Office chair	CH /OFF /IOINF /ENABEL HEALTH /29	UGX 309,322	EUR 79	5th Floor (Feni - HEALTH)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
56	Office Equipment	Chair	Office chair	CH /OFF /ENABEL INFRA /30	UGX 309,322	EUR 79	5th floor (Pantry)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
57	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /01	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A
58	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /02	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A
59	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /03	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A
60	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /04	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A
61	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /05	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A
62	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /ADMIN /ENABEL TTE /06	UGX 114,407	EUR 29	Kampala (1st floor)	Damaged	Destroy	N/A

63	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /SEINF /ENABEL TTE /07	UGX 114,407	EUR 29	5th floor (Meeting room)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
64	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /SEINF /ENABEL TTE /08	UGX 114,407	EUR 29	5th floor (Meeting room)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
65	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /SEINF /ENABEL TTE /09	UGX 114,407	EUR 29	5th floor (Meeting room)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
66	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /SEINF /ENABEL TTE /10	UGX 114,407	EUR 29	5th floor (Meeting room)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
67	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /SEINF /ENABEL TTE /11	UGX 114,407	EUR 29	5th floor (Meeting room)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
68	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOUNY /ENABEL TTE /12	UGX 140,000	EUR 36	FO Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
69	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOUNY /ENABEL TTE /13	UGX 140,000	EUR 36	FO Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
70	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOUNY /ENABEL TTE /14	UGX 140,000	EUR 36	FO Unyama (Kizito O)	Missing	N/A	N/A

71	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOUNY /ENABEL TTE /15	UGX 140,000	EUR 36	FO Unyama (Kizito O)	Missing	N/A	N/A
72	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOMUB /ENABEL TTE /16	UGX 126,694	EUR 32	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
73	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOMUB /ENABEL TTE /17	UGX 126,694	EUR 32	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
74	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOMUB /ENABEL TTE /18	UGX 126,694	EUR 32	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
75	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOMUB /ENABEL TTE /19	UGX 126,694	EUR 32	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
76	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOKAB /ENABEL TTE /20	UGX 126,694	EUR 32	FO Kabale (Flavia N)	Missing	31 st December 2023	N/A
77	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOKAB /ENABEL TTE /21	UGX 126,694	EUR 32	FO Kabale (Flavia N)	Missing	31 st December 2023	N/A
78	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOKAB /ENABEL TTE /22	UGX 126,694	EUR 32	FO Kabale (Flavia N)	Missing	31 st December 2023	N/A
79	Office Equipment	Chair	Stackable Visitor Chairs	CH /STK /FOKAB /ENABEL TTE /23	UGX 126,694	EUR 32	FO Kabale (Flavia N)	Missing	31 st December 2023	N/A

80	Office Equipment	Chair	5-seater sofa set	CH /SOF /FOUNY /ENABEL TTE /01	UGX 3,000,000	EUR 763	FO Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
81	Office Equipment	Chair	5-seater sofa set	CH /SOF /FOKAL /ENABEL TTE /02	UGX 3,500,000	EUR 890	FO Kaliro (Flavia M)	Missing	31 st December 2023	N/A
82	Office Equipment	Chair	5-seater sofa set	CH /SOF /FOKAB /ENABEL TTE /03	UGX 3,500,000	EUR 890	FO Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
83	Office Equipment	Chair	4-seater sofa	CH /SOF /FOMUB /ENABEL TTE /04	UGX 3,135,593	EUR 797	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
84	Office Equipment	Dining Table	5-seater dining set (1 Table + 5 Chairs)	DNS /5ST /FOUNY /ENABEL TTE /01	UGX 2,600,000	EUR 661	FC Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
85	Office Equipment	Dining Table	4-seater dining set (1 Table + 4 Chairs)	DNS /4ST /FOKAL /ENABEL TTE /02	UGX 1,000,000	EUR 254	FC Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
86	Office Equipment	Dining Table	4-seater dining set (1 Table + 4 Chairs)	DNS /4ST /FOKAB /ENABEL TTE /03	UGX 1,000,000	EUR 254	FC Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
87	Office Equipment	Dining Table	4-seater dining set (1 Table + 4 Chairs)	DNS /4ST /FOMUB /ENABEL TTE /04	UGX 1,101,695	EUR 280	FC Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A

88	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ACC2 /ENABEL TTE /o1	EUR 170	EUR 170	Kampala (Fin Linda)	Used - Good Working Condition	31 st December 2023	N/A
89	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /PC /ENABEL TTE /o2	EUR 136	EUR 136	Kampala (Tabitha)	Used - Good Working Condition	31 st December 2023	N/A
90	Office Equipment	Cabinet	Metalic Open shelf Cabinet G-COS183/FGR	CA /MET /FIN1 /ENABEL TTE /o3	EUR 148	EUR 148	Kampala (Fin - Linda/Joan)	Used - Good Working Condition	31 st December 2023	N/A
91	Office Equipment	Cabinet	Metalic Open shelf Cabinet G-COS183/FGR	CA /MET /FIN2 /ENABEL TTE /o4	EUR 148	EUR 148	Kampala (Fin - Linda/Joan)	Used - Good Working Condition	31 st December 2023	N/A
92	Office Equipment	Cabinet	High Metallic cabinet Slide Door - glass	CA /MET /PLO /ENABEL TTE /o5	EUR 170	EUR 170	Kampala (Procurement)	Used - Good Working Condition	31 st December 2023	N/A
93	Office Equipment	Cabinet	High Metallic cabinet Slide Door - glass	CA /MET /PLO /ENABEL TTE /o6	EUR 164	EUR 164	Kampala (Procurement)	Used - Good Working Condition	31 st December 2023	N/A
94	Office Equipment	Cabinet	High Metallic cabinet Slide Door Carbin	CA /MET /ACC1 /ENABEL TTE /o7	EUR 148	EUR 148	Kampala (Barrett)	Used - Good Working Condition	31 st December 2023	N/A

95	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ASTACC2 /ENABEL TTE /o8	EUR 170	EUR 170	Kampala (Joan)	Used - Good Working Condition	31 st December 2023	N/A
96	Office Equipment	Cabinet	High Metallic cabinet Slide Door Carbin	CA /MET /PLO /ENABEL TTE /o9	EUR 148	EUR 148	Kampala (Assets - Elijah)	Used - Good Working Condition	31 st December 2023	N/A
97	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ADMIN /ENABEL TTE /10	EUR 170	EUR 170	Kampala (Monica - Admin)	Used - Good Working Condition	31 st December 2023	N/A
98	Office Equipment	Cabinet	High Metallic cabinet Slide Door Carbin	CA /MET /ADMIN /ENABEL TTE /11	EUR 164	EUR 164	Kampala (Monica - Admin)	Used - Good Working Condition	31 st December 2023	N/A
99	Office Equipment	Cabinet	High Metallic cabinet Slide Door - glass	CA /MET /ADMIN /ENABEL TTE /12	EUR 164	EUR 164	Kampala (Monica - Admin)	Used - Good Working Condition	31 st December 2023	N/A
100	Office Equipment	Cabinet	Metalic Open shelf Cabinet G-COS183/FGR	CA /MET /ADMIN /ENABEL TTE /13	EUR 170	EUR 170	Kampala (Monica - Admin)	Used - Good Working Condition	31 st December 2023	N/A
101	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ADMIN /ENABEL TTE /14	EUR 136	EUR 136	Kampala (Monica - Admin)	Used - Good Working Condition	31 st December 2023	N/A

102	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ACC1 /ENABEL TTE /15	EUR 170	EUR 170	Kampala (fin - Barrett)	Used - Good Working Condition	31 st December 2023	N/A
103	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ADMIN /ENABEL TTE /16	EUR 100	EUR 100	Kampala (Admin - Monica)	Used - Good Working Condition	31 st December 2023	N/A
104	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /ACC2 /ENABEL TTE /17	EUR 170	EUR 170	Kampala (Linda_Fin_Floor 5)	Used - Good Working Condition	31 st December 2023	N/A
105	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /FOUNY /ENABEL TTE /18	UGX 750,000	EUR 191	Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
106	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /FOMUB /ENABEL TTE /19	UGX 779,661	EUR 198	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
107	Office Equipment	Cabinet	High Metallic cabinet Swinging Door Carbin	CA /MET /FOKAB /ENABEL TTE /20	UGX 779,661	EUR 198	Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
108	Office Equipment	Cabinet	Lockable Wooden shelf -blockboard	CA /WD /COM /ENABEL TTE /23	UGX 1,710,000	EUR 435	TTE Office - COMMS	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

109	Office Equipment	Cabinet	Lockable Wooden shelf Cabinet - blockboard	CA /WD /PEDA/ENABEL TTE /24	UGX 1,710,000	EUR 435	TTE Office - PEDAGOGY	Used - Good Working Condition	31 st December 2023	New Portfolio
110	Office Equipment	Cabinet	Lockable Wooden shelf Cabinet - blockboard	CA /WD /PEDA /ENABEL TTE /25	UGX 1,710,000	EUR 435	TTE Office - PEDAGOGY	Used - Good Working Condition	31 st December 2023	New Portfolio
111	Office Equipment	Table	Reading table	TB /RD /FOKAL /ENABEL TTE /02	UGX 500,000	EUR 127	Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023/retain	N/A
112	Office Equipment	Table	Reading table	TB /RD /FOKAB /ENABEL TTE /03	UGX 500,000	EUR 127	Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
113	Office Equipment	Table	Reading table	TB /RD /FOMUB /ENABEL TTE /04	UGX 508,475	EUR 129	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
114	Office Equipment	Table	Centre table	TB /CTR /FOMUB /ENABEL TTE /03	UGX 796,610	EUR 202	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023/retain	N/A
115	Office Equipment	Water Dispenser	Mika Water Dispenser	WTD /MIKA /ADMIN /ENABEL TTE /01	UGX 578,000	EUR 147	Kampala (1st floor)	Used - Good Working Condition	31 st December 2023	N/A

Aut

116	Office Equipment	Water Dispenser	Mika Water Dispenser	WTD /MIKA /FOUNY /ENABEL TTE /o3	UGX 530,000	EUR 135	Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
117	Office Equipment	Water Dispenser	Sonashi Water Dispenser	WTD /SONA /ADMIN /ENABEL INFRA /o2	UGX 576,271	EUR 146	Kampala (5th floor)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
118	Office Equipment	Water Dispenser	Synix Water Dispenser	WTD /SYIN /FOMUB /ENABEL TTE /o4	UGX 530,000	EUR 135	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
119	Office Equipment	Water Dispenser	Nobel Water Dispenser Model: NWD-2100G	WTD /NOB /FOKAL /ENABEL TTE /o5	UGX 530,000	EUR 135	Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
120	Office Equipment	Water Dispenser	Saachi Water Dispenser Model: NL-WD-84	WTD /SAAC /FOMUN /ENABEL TTE /o6	UGX 530,000	EUR 135	Muni (Kizito O)	Used - Good Working Condition	31 st December 2023/retain	N/A
121	Office Equipment	Water Dispenser	Solstar Water Dispenser Model: WD 37C-RDB SS	WTD /SOL /FOKAB /ENABEL TTE /o7	UGX 530,000.00	EUR 135	Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
122	Office Equipment	Electric Kettle	Electric kettle Model: JKP280	KTL /ELEC /ADMIN /ENABEL TTE /o1	UGX 260,000.00	EUR 66	Kampala (1st floor)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

123	Office Equipment	Fridge	TTE Office Fridge	FRG /LOGK /ADMIN /ENABEL TTE /01	EUR 132.00	EUR 132	Kampala (1st floor)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
124	Office Equipment	Microwave	TTE Office LG Microwave Model: MS2042DB	MRW /LG /ADMIN /ENABEL TTE /01	UGX 420,000.00	EUR 107	Kampala (1st floor)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
125	Office Equipment	Microwave	INFRA Office DEFY Microwave Model: MWM 2030 W	MRW /DEFY /ADMIN /ENABEL INFRA /02	UGX 445,000	EUR 113	Kampala (5th floor)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
126	Office Equipment	Coffee Machine	TTE Office Coffe Machine - Phillips Model: NL9206AD	CFM /PH /ADMIN /ENABEL TTE /01	UGX 445,000	EUR 113	Kampala (1st floor)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
127	Office Equipment	Coffee Machine	INFRA Office Coffe Machine - Phillips Model: NL9206AD	CFM /PH /SEINF /ENABEL INFRA /02	UGX 445,000	EUR 113	Frank (5th floor)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
128	Office Equipment	Money Safe	Metallic Godry money safe	MS/GDRY /ACC /ENABEL TTE /01	UGX 1,100,000.00	EUR 280	Kampala (Barret - Finance, TTE Offices)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

129	Office Equipment	Fan	ELEKTA Stand fan Model: EFNS - 1693C	FAN/STD/ADMIN/ENABEL TTE /01	UGX 130,000.00	EUR 33	Kampala (1st floor)	Used - Good Working Condition	31 st December 2023	N/A
130	Office Equipment	Fan	Stand fan	FAN/STD/ADMIN/ENABEL INFRA /02	UGX 130,000.00	EUR 33	Kampala (5th floor)	Used - Good Working Condition	31 st December 2023	N/A
131	Office Equipment	Fan	Stand fan	FAN/STD/FOUNY/ENABEL TTE /04	UGX 211,864.41	EUR 54	Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
132	Office Equipment	Fan	5-tier book stand	BKST/WD/ADMIN/ENABEL TTE /01	UGX 600,000	EUR 153	Kampala (1st floor)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
133	ICT Equipment	Desktop (CPU)	Dell Optiplex desktop (incl. Windows, MS Office licenses)	DSKTP/DEL/DRV/ENABEL TTE /01	UGX 3,250,000	EUR 826	Kampala (driver desktop)	Used - Good Working Condition	31 st December 2023	N/A
134	ICT Equipment	Tablet	Samsung Galaxy Tablet A 10'	TAB /SAMG /FOMUN /ENABEL TTE /01	UGX 1,300,000	EUR 330	FO Muni (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
135	ICT Equipment	Tablet	Samsung Galaxy Tablet A 10'	TAB /SAMG /IOID /ENABEL TTE /02	UGX 1,300,000	EUR 330	Kampala (Claire A)	Used - Good Working Condition	31 st December 2023	N/A

136	ICT Equipment	Tablet	Samsung Galaxy Tablet A 10'	TAB /SAMG /FOMUB /ENABEL TTE /03	UGX 1,300,000	EUR 330	FO Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
137	ICT Equipment	Tablet	Samsung Galaxy Tablet A 10'	TAB /SAMG /FOKAL /ENABEL TTE /04	UGX 1,300,000	EUR 330	FO Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
138	ICT Equipment	Tablet	Samsung Galaxy Tablet A 10'	TAB /SAMG /FOKAB /ENABEL TTE /05	UGX 1,300,000	EUR 330	FO Kabale (FLAVIA N)	Used - Good Working Condition	31 st December 2023	N/A
139	ICT Equipment	Mobile Phone	Maraphone S Black	PHON/ MARA/ STR/ ENABEL TTE /01	€ 44.00	EUR 44	Store	Used - Good Working Condition	31 st December 2023	N/A
140	ICT Equipment	Mobile Phone	Maraphone X1 Black	PHON/ MARA/ STR/ ENABEL TTE /02	€ 110.00	EUR 110	Store	Used - Good Working Condition	31 st December 2023	N/A
141	ICT Equipment	Mobile Phone	Maraphone Z1 Black	PHON/ MARA/ STR/ ENABEL TTE /03	€ 143.00	EUR 143	Store	Used - Good Working Condition	31 st December 2023	N/A
142	ICT Equipment	Mobile Phone	Nokia 105 Office Mobile Phone Model: RM-1134 IMEI: 358925075823191	PHON/ NOKI/ ADMIN/ ENABEL TTE /04	€ 143.00	EUR 143	Store	Used - Good Working Condition	31 st December 2023	N/A

143	ICT Equipment	Telephone	Huawei Office Telephone Model: ETS3125i MFQ: 2014	TEL/ HW/ STR/ ENABEL TTE /05	UGX 158,000	EUR 40	Store	Damaged	Destroy	N/A
144	ICT Equipment	Telephone	Huawei Office Telephone Model: ETS3125i MFQ: 2014	TEL/ HW/ STR/ ENABEL TTE /06	UGX 158,000	EUR 40	Store	Damaged	Destroy	N/A
145	ICT Equipment	Telephone	Huawei Office Telephone Model: LS-960 MFQ: 2021	TEL/ GSM/ STR/ ENABEL TTE /07	UGX 158,000	EUR 40	Store	Used - Good Working Condition	31st December 2023	N/A
146	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ FC/ ENABEL TTE /01	EUR 760	EUR 760	Tabitha	Used - Good Working Condition	31st December 2023/retain	New Portfolio
147	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ ACC1/ ENABEL TTE /02	EUR 760	EUR 760	Barret	Used - Good Working Condition	31st December 2023/retain	New Portfolio
148	ICT Equipment	Laptop	Dell Latitude E7270 Core i5:	LAP/ DEL/ ACC2/ ENABEL TTE /03	EUR 1,200	EUR 1,200	Kampala (Linda)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
149	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ ACCAS11/ ENABEL TTE /04	EUR 760	EUR 760	Pamela Busingye	Used - Good Working Condition	31st December 2023/retain	New Portfolio

150	ICT Equipment	Laptop	Dell Inspiron 14	LAP/ DEL/ PLO/ ENABEL TTE /05	EUR 592	EUR 592	Elijah. L. B	Used - Good Working Condition	31st December 2023/retain	New Portfolio
151	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ RAFT2/ ENABEL TTE /06	EUR 760	EUR 760	Michael Heeren	Used - Good Working Condition	31st December 2023/retain	New Portfolio
152	ICT Equipment	Laptop	Dell Latitude E5420	LAP/ DEL/ COM/ ENABEL TTE /07	UGX 4,656,780	EUR 1,184	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
153	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ M&E/ ENABEL TTE /08	EUR 760	EUR 760	Hellen Namyalo	Used - Good Working Condition	31st December 2023/retain	New Portfolio
154	ICT Equipment	Laptop	Lenovo 14 Ideapad	LAP/ LEN/ ADMIN/ ENABEL TTE /09	EUR 760	EUR 760	Monica Maturu	Used - Good Working Condition	31st December 2023/retain	New Portfolio
155	ICT Equipment	Laptop	Lenovo 14 Ideapad	LAP/ LEN/ SEID/ ENABEL TTE /10	EUR 760	EUR 760	Robert K	Used - Good Working Condition	31st December 2023/retain	New Portfolio
156	ICT Equipment	Laptop	Lenovo 14 Ideapad	LAP/ LEN/ IOID/ ENABEL TTE /11	EUR 760	EUR 760	Clare Atuhire	Used - Good Working Condition	31st December 2023/retain	New Portfolio

157	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ ACCAST2/ ENABEL TTE /12	EUR 760	EUR 760	Joanitah	Used - Good Working Condition	31st December 2023/retain	New Portfolio
158	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ IOPED/ ENABEL TTE /13	EUR 760	EUR 760	Margaret Mbabazi	Used - Good Working Condition	31st December 2023/retain	New Portfolio
159	ICT Equipment	Laptop	Lenovo thinkbook 13S	LAP/ LEN/ IM/ ENABEL TTE /14	UGX 4,743,000.00	EUR 1,206	Kampala (Hannah)	Used - Good Working Condition	31st December 2023	N/A
160	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ DEL/ INO/ ENABEL TTE /15	EUR 760	EUR 760	Stefanie Peyskens	Used - Good Working Condition	31st December 2023/retain	New Portfolio
161	ICT Equipment	Laptop	Dell vostro i7 3000 (replacement for HP450 G6 - Elearning expert/Liz)	LAP/ DEL/ COMAST/ ENABEL TTE /16	UGX 3,150,000	EUR 801	Kampala (Peace)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
162	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ IOINF1/ ENABEL TTE /18	EUR 760	EUR 760	INFRA (Esther Magambo)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
163	ICT Equipment	Laptop	Dell Latitude E5420	LAP/ DEL/ SEINF/ ENABEL TTE /19	UGX 4,656,780	EUR 1,184	INFRA (Frank)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

164	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ IOINF2/ ENABEL TTE /20	EUR 760	EUR 760	INFRA (Josephine)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
165	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ IOM/ ENABEL TTE /21	EUR 760	EUR 760	INFRA (Onen Nobert)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
166	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ FOUNY/ ENABEL TTE /21	EUR 760	EUR 760	Unyama (Kizito O)	Used - Good Working Condition	31st December 2023	N/A
167	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ FOMUB/ ENABEL TTE /22	EUR 760	EUR 760	Mubende (Flavia M)	Used - Good Working Condition	31st December 2023	N/A
168	ICT Equipment	Laptop	Dell Inspiron 14	LAP/ DEL/ FOKAB/ ENABEL TTE /23	EUR 592	EUR 592	Kabale (Flavia N)	Used - Good Working Condition	31st December 2023	N/A
169	ICT Equipment	Laptop	Dell Latitude E7270 Core i5,	LAP/ DEL/ RAFI1/ ENABEL TTE /24	EUR 1,200	EUR 1,200	Kampala (Kariien) IN STORE NOW	Used - Good Working Condition	31st December 2023/retain	New Portfolio
170	ICT Equipment	Laptop	Lenovo Thinkbook 14	LAP/ LEN/ JUNX/ ENABEL TTE /17	EUR 760	EUR 760	Was with Gauthier now in Kampala, TTE Store	Used - Good Working Condition	31st December 2023/retain	New Portfolio

171	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /25	EUR 760	EUR 760	Was with Stephen now Spare in TTE Store	Used - Good Working Condition	31 st December 2023	N/A
172	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /28	EUR 760	EUR 760	Spare TTE	Used - Good Working Condition	31 st December 2023	N/A
173	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /29	EUR 760	EUR 760	Spare TTE	Used - Good Working Condition	31 st December 2023	N/A
174	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /30	EUR 760	EUR 760	Spare TTE	Damaged	Destroy	N/A
175	ICT Equipment	Laptop	Lenovo 14 Ideapad	LAP/ LEN/ STR/ ENABEL TTE /31	EUR 760	EUR 760	Spare TTE	Damaged	Destroy	N/A
176	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /32	EUR 760	EUR 760	Spare TTE	Damaged	Destroy	N/A
177	ICT Equipment	Laptop	Lenovo 14	LAP/ LEN/ STR/ ENABEL TTE /33	EUR 760	EUR 760	Spare TTE	Used - Good Working Condition	31 st December 2023	N/A
178	ICT Equipment	Laptop	Dell latitude E5570	LAP/ LEN/ STR/ ENABEL TTE /34	EUR 593	EUR 593	Spare TTE, In TTE Store	Used - Good Working Condition	31 st December 2023	N/A

179	ICT Equipment	Laptop	Lenovo 14	LAP/LEN/TETD/ ENABEL TTE /26	EUR 760	EUR 760	TETD - Was with Hajji Kibedi	Used - Good Working Condition	31 st December 2023	N/A
180	ICT Equipment	Laptop	Lenovo 14	LAP/LEN/PRCO/ ENABEL TTE /27	EUR 760	EUR 760	Andrew Tabura	Used - Good Working Condition	31 st December 2023	N/A
181	ICT Equipment	Laptop	Dell latitude E3490 (MFQ: 2018)	LAP/DEL/STR/ ENABEL TTE /35	EUR 680	EUR 680	TTE Kampala Stoe	Used - Good Working Condition	Destroy	N/A
182	ICT Equipment	Laptop	Dell Latitude E6440 (MFQ: 2013)	LAP/DEL/STR/ ENABEL TTE /36	EUR 680	EUR 680	TTE Kampala Stoe	Used - Good Working Condition	Destroy	N/A
183	ICT Equipment	Laptop	Dell Latitude E3570 (MFQ: 2016)	LAP/DEL/STR/ ENABEL TTE /37	EUR 680	EUR 680	TTE Kampala Stoe	Used - Good Working Condition	Destroy	N/A
184	ICT Equipment	Laptop	HP (MFQ: 2012)	LAP/DEL/STR/ ENABEL TTE /38	EUR 680	EUR 680	TTE Kampala Stoe	Used - Good Working Condition	Destroy	N/A
185	ICT Equipment	Projector	Acer Projector X1126AH DLP MODEL: DSV1844	PROJ/ACR/ ADMIN/ENABEL TTE /01	EUR 500	EUR 500	Kampala (Admin - Shamim)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

186	ICT Equipment	Projector	Acer Projector X1126AH DLP MODEL: DSV1845	PROJ/ ACR/ SEINF/ ENABEL TTE /o2	EUR 500	EUR 500	Kampala (Infra - Frank)	Damaged	Destroy	N/A
187	ICT Equipment	Projector	Acer Projector X1126AH DLP MODEL: DSV1846	PROJ/ ACR/ ADMIN/ ENABEL TTE /o3	EUR 500	EUR 500	Kampala (Admin -Shamim)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
188	ICT Equipment	Projector	Acer Projector X1126AH DLP MODEL: DSV1847	PROJ/ ACR/ ADMIN/ ENABEL TTE /o4	EUR 500	EUR 500	Kampala (Admin -Shamim)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
189	ICT Equipment	Projector	Acer Projector X1126AH DLP MODEL: DSV1848	PROJ/ ACR/ ADMIN/ ENABEL TTE /o5	EUR 500	EUR 500	Kampala (Admin -Shamim)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
190	ICT Equipment	Projector	Acer Projector MODEL: DSV1301 MFQ: 2014	PROJ/ ACR/ ADMIN/ ENABEL TTE /o6	EUR 200	EUR 200	Kampala (Admin -Shamim)	Used - Good Working Condition	Destroy	N/A
191	ICT Equipment	Projector	Acer Projector MODEL: DSV1301 MFQ: 2015	PROJ/ ACR/ ADMIN/ ENABEL TTE /o7	EUR 200	EUR 200	Kampala (Admin -Shamim)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

192	ICT Equipment	Projector	Acer Projector MODEL: DSV1301 MFQ: 2016	PROJ/ ACR/ ADMIN/ ENABEL TTE /08	EUR 200	EUR 200	Kampala (Admin - Shamim)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
193	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ FC/ ENABEL TTE /01	UGX 500,000.00	EUR 127	Kampala (Tabitha)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
194	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ COM/ ENABEL TTE /02	UGX 500,000.00	EUR 127	Kampala (Barret)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
195	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ ACC2/ ENABEL TTE /03	UGX 500,000.00	EUR 127	Kampala (Linda)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
196	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ ACC1/ ENABEL TTE /07	UGX 500,000.00	EUR 127	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
197	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ ACCAST/ ENABEL TTE /04	UGX 500,000.00	EUR 127	Kampala (Pamela)	Used - Good Working Condition	31st December 2023	N/A
198	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ PLO/ ENABEL TTE /05	UGX 500,000.00	EUR 127	Kampala (Elijah)	Used - Good Working Condition	31st December 2023	N/A

199	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ RAFI/ ENABEL TTE /06	UGX 500,000.00	EUR 127	Kampala (Michael)	Used - Good Working Condition	31 st December 2023	N/A
200	ICT Equipment	Desktop Monitor	Phillips Monitor (with keyboard, mouse)	DM/ DEL/ M&E/ ENABEL TTE /08	UGX 650,000.00	EUR 165	Kampala (Hellen)	Used - Good Working Condition	31 st December 2023/retain	New Portfolios
201	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ ADMIN/ ENABEL TTE /09	UGX 500,000.00	EUR 127	Kampala (Monica)	Used - Good Working Condition	31 st December 2023	N/A
202	ICT Equipment	Desktop Monitor	Phillips Monitor (with keyboard, mouse)	DM/ DEL/ SEID/ ENABEL TTE /10	UGX 650,000.00	EUR 165	Kampala (Robert)	Used - Good Working Condition	31 st December 2023	N/A
203	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ IOID/ ENABEL TTE /11	UGX 500,000.00	EUR 127	Kampala (Clare)	Used - Good Working Condition	31 st December 2023	N/A
204	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ ACCAST2/ ENABEL TTE /12	UGX 500,000.00	EUR 127	Kampala (Joanitah)	Used - Good Working Condition	31 st December 2023	N/A
205	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ DRV/ ENABEL TTE /13	UGX 500,000.00	EUR 127	Kampala (Driver desktop)	Used - Good Working Condition	31 st December 2023	N/A

206	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ IOPED/ ENABEL TTE /14	UGX 500,000.00	EUR 127	Kampala (Margaret)	Used - Good Working Condition	31 st December 2023	N/A
207	ICT Equipment	Desktop Monitor	Phillips Monitor (with keyboard, mouse)	DM/ DEL/ IM/ ENABEL TTE /15	UGX 650,000.00	EUR 165	Kampala (Hannah)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
208	ICT Equipment	Desktop Monitor	Phillips Monitor (with keyboard, mouse)	DM/ DEL/ JUNX/ ENABEL INFRA /16	UGX 650,000.00	EUR 165	Kampala (Gauthier_Fl 5)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
209	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ IOINF/ ENABEL INFRA /17	UGX 500,000.00	EUR 127	Kampala (Esther_Fl 5)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
210	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ SEINF/ ENABEL INFRA /18	UGX 500,000.00	EUR 127	Kampala (Frank_Fl 5)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
211	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ IOINF/ ENABEL INFRA /19	UGX 370,000.00	EUR 94	Kampala (Josephine_Fl 5)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
212	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ IOINF/ ENABEL HEALTH /20	UGX 370,000.00	EUR 94	Kampala_INFRA (Joan_HEALTH)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

213	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FDSK/ ENABEL INFRA /21	UGX 370,000.00	EUR 94	Kampala (free desk)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
214	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FOUNY/ ENABEL TTE /22	UGX 500,000.00	EUR 127	Unyama (Kizito O)	Used - Good Working Condition	31st December 2023	N/A
215	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FOMUB/ ENABEL TTE /23	UGX 500,000.00	EUR 127	Mubende (Flavia M)	Used - Good Working Condition	31st December 2023	N/A
216	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FOKAB/ ENABEL TTE /24	UGX 500,000.00	EUR 127	Kabale (Flavia N)	Used - Good Working Condition	31st December 2023	N/A
217	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FOMUN/ ENABEL TTE /25	UGX 500,000.00	EUR 127	Muni (Kizito O)	Used - Good Working Condition	31st December 2023	N/A
218	ICT Equipment	Desktop Monitor	Desktop Monitor	DM/ DEL/ FOKAL/ ENABEL TTE /26	UGX 500,000.00	EUR 127	Kaliro (Flavia M)	Used - Good Working Condition	31st December 2023	N/A
219	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ STR/ ENABEL TTE /01	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31st December 2023	N/A

220	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse)	DM/ DEL/ STR/ ENABEL TTE /02	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
221	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse) Model: E1916HC	DM/ DEL/ STR/ ENABEL TTE /03	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
222	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse) Model: E1916HC	DM/ DEL/ STR/ ENABEL TTE /04	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
223	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse) Model: E1916HC	DM/ DEL/ STR/ ENABEL TTE /05	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
224	ICT Equipment	Desktop Monitor	Dell Monitor (with keyboard, mouse) Model: GRMDX RC56P	DM/ DEL/ STR/ ENABEL TTE /06	UGX 500,000.00	EUR 127	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
225	ICT Equipment	Keyboard & Mouse	KEYBOARD w mouse	KBD/ DEL/ FOUNY/ ENABEL TTE /01	UGX 210,000.00	EUR 53	Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A

226	ICT Equipment	Keyboard & Mouse	KEYBOARD w mouse	KBD/ DEL/ FOMUB/ ENABEL TTE /02	UGX 210,000.00	EUR 53	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
227	ICT Equipment	Keyboard & Mouse	KEYBOARD w mouse	KBD/ DEL/ FOKAB/ ENABEL TTE /03	UGX 210,000.00	EUR 53	Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
228	ICT Equipment	Keyboard & Mouse	KEYBOARD w mouse	KBD/ DEL/ FOMUN/ ENABEL TTE /04	UGX 210,000.00	EUR 53	Muni (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
229	ICT Equipment	Keyboard & Mouse	KEYBOARD w mouse	KBD/ DEL/ FOKAL/ ENABEL TTE /05	UGX 210,000.00	EUR 53	Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
230	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /05	UGX 210,000.00	EUR 53	Kampala (Spare)	New - Boxed	31 st December 2023	N/A
231	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /06	UGX 210,000.00	EUR 53	Kampala (Spare)	New - Boxed	31 st December 2023	N/A
232	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /07	UGX 210,000.00	EUR 53	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
233	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /08	UGX 210,000.00	EUR 53	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A

234	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /09	UGX 210,000.00	EUR 53	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
235	ICT Equipment	Keyboard	KEYBOARD	KBD/ DEL/ STR/ ENABEL TTE /10	UGX 210,000.00	EUR 53	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
236	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /01	UGX 1,100,000.00	EUR 280	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
237	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /02	UGX 1,100,000.00	EUR 280	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
238	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /03	UGX 1,100,000.00	EUR 280	Kampala (Spare_IN Box)	New - Boxed	31 st December 2023	N/A
239	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /04	UGX 1,100,000.00	EUR 280	Kampala (Spare)	Used - Good Working Condition	31 st December 2023	N/A
240	ICT Equipment	Docking Station	Dell, Docking station	DS/ DEL/ JUNX/ ENABEL INFRA /05	UGX 740,000.00	EUR 188	Kampala (Gauthier)	Used - Good Working Condition	31 st December 2023	N/A

241	ICT Equipment	Docking Station	Dell, Docking station	DS/ DEL/ IOINF/ ENABEL INFRA /06	UGX 740,000.00	EUR 188	Kampala (Esther)	Used - Good Working Condition	31 st December 2023	N/A
242	ICT Equipment	Docking Station	Dell, Docking station	DS/ DEL/ IOM/ ENABEL INFRA /07	UGX 740,000.00	EUR 188	Kampala (Nobert)	Used - Good Working Condition	31 st December 2023	N/A
243	ICT Equipment	Docking Station	Dell, Docking station	DS/ DEL/ SEINF/ ENABEL INFRA/08	UGX 740,000.00	EUR 188	Kampala (Frank))	Used - Good Working Condition	31 st December 2023	N/A
244	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /09	UGX 740,000.00	EUR 188	Kampala (Spare_IN Box)	Used - Good Working Condition	31 st December 2023	N/A
245	ICT Equipment	Docking Station	Dell, Docking station - Dell dock WD15	DS/ DEL/ STR/ ENABEL TTE /10	UGX 740,000.00	EUR 188	Kampala (Spare_IN Box)	Used - Good Working Condition	31 st December 2023	N/A
246	ICT Equipment	Docking Station	Dell, Docking station	DS/ DEL/ STR/ ENABEL TTE /11	UGX 740,000.00	EUR 188	Kampala (Spare_IN Box)	Used - Good Working Condition	31 st December 2023	N/A
247	ICT Equipment	Docking Station	Dell, Docking station Model: GRMDX RC56P	DS/ DEL/ STR/ ENABEL TTE /12	UGX 850,000.00	EUR 216	Kampala (Spare_IN Box)	New - Boxed	31 st December 2023	N/A

248	ICT Equipment	Docking Station	Dell, Docking station Model: GRMDX RC56P	DS/ DEL/ STR/ ENABEL TTE /13	UGX 850,000.00	EUR 216	Kampala (Spare_IN Box)	New - Boxed	31 st December 2023	N/A
249	ICT Equipment	Server	Server: Dell standalone Server W UPS	SVR/ DEL/ ADMIN/ ENABEL TTE /01	EUR 850		Kampala (TTE Offices)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
250	ICT Equipment	Server	Server: NAS (Synology) 2TB HDD and 1000VA UPS	SVR/ NAS/ SEINF/ ENABEL INFRA /02	UGX 8,870,150.00	EUR 2,255	Kampala (5 Floor Infra Offices)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
251	Office Equipment	Photocopier	Photocopier: Taskalfa 3010i MFP Photocopyer & Sollatek 305 KVA Power Stabilizer	PH/ TASK/ ADMIN/ ENABEL INFRA /01	UGX 14,237,288.00	EUR 3,619	Kampala (TTE Offices)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
252	Office Equipment	Printer	Deskjet printer	PR/ DSKJ/ POUNY/ ENABEL TTE /01	UGX 370,000.00	EUR 94	Unyama (Kizito O)	Used - Good Working Condition	31 st December 2023	N/A
253	Office Equipment	Printer	HP Color LaserJet Pro MFP M479fdw	PR/ HP/ ADMIN/ ENABEL TTE /02	UGX 2,500,000.00	EUR 635	Kampala (TTE Offices)	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

254	Office Equipment	Printer	HP Printer	PR/ HP/ FOMUB/ ENABEL TTE /03	UGX 618,000.00	EUR 157	Mubende (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
255	Office Equipment	Printer	HP Printer	PR/ HP/ FOKAB/ ENABEL TTE /04	UGX 618,000.00	EUR 157	Kabale (Flavia N)	Used - Good Working Condition	31 st December 2023	N/A
256	Office Equipment	Printer	HP Printer	PR/ HP/ FOKAL/ ENABEL TTE /05	UGX 600,000.00	EUR 153	Kaliro (Flavia M)	Used - Good Working Condition	31 st December 2023	N/A
257	Office Equipment	Printer	Small printer for working home	PR/ HP/ ACCAST2/ ENABEL TTE /06	UGX 750,000.00	EUR 191	Joanilah Kyasimire (Currently in K'la with Admin)	Used - Good Working Condition	31 st December 2023	N/A
258	Office Equipment	Printer	Small printer for working home	PR/ HP/ ACC2/ ENABEL TTE /07	UGX 750,000.00	EUR 191	Linda Nabirye (Currently in K'la with Admin)	Used - Good Working Condition	31 st December 2023	N/A
259	ICT Equipment	Internet Router	Iway Internet router, Dish, cables + accessories	IR/ IWY/ ADMIN/ ENABEL TTE /01	UGX 2,765,875.00	EUR 703	TTE office 1st floor	Used - Good Working Condition	31 st December 2023/retain	New Portfolio
260	ICT Equipment	Mifi	AIRTEL Internet Mifi	MIFI/ AIRT/ ACC2/ ENABEL TTE /01	UGX 125,000.00	EUR 32	Linda Nabirye	Used - Good Working Condition	31 st December 2023/retain	New Portfolio

261	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ ACCAST1/ ENABEL TTE /02	UGX 189,000.00	EUR 48	Pamela Busingye	Used - Good Working Condition	31st December 2023/retain	New Portfolio
262	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ PLO/ ENABEL TTE /03	UGX 189,000.00	EUR 48	Elijah L.B	New - Boxed	31st December 2023/retain	New Portfolio
263	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ ADMIN/ ENABEL TTE /04	UGX 189,000.00	EUR 48	Monica Maturu	Used - Good Working Condition	31st December 2023/retain	New Portfolio
264	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ SEID/ ENABEL TTE /05	UGX 189,000.00	EUR 48	Robert Kisalama	Used - Good Working Condition	31st December 2023/retain	New Portfolio
265	ICT Equipment	Mifi	AIRTEL Internet Mifi	MIFI/ MTN/ IM/ ENABEL TTE /05	UGX 125,000.00	EUR 32	Hannah Hanifa Nayoga	Used - Good Working Condition	31st December 2023/retain	New Portfolio
266	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ IOINF/ ENABEL TTE /06	UGX 189,000.00	EUR 48	Josephine nalubega	Used - Good Working Condition	31st December 2023/retain	New Portfolio
267	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ IOM/ ENABEL TTE /07	UGX 189,000.00	EUR 48	Nobert Onen	Used - Good Working Condition	31st December 2023/retain	New Portfolio

268	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ FOKAL/ ENABEL TTE /o8	UGX 189,000.00	EUR 48	Kaliro (Flavia M)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
269	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ FOKAB/ ENABEL TTE /o9	UGX 189,000.00	EUR 48	Kabale (Flavia N)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
270	ICT Equipment	Mifi	AIRTEL Internet Mifi	MIFI/ AIRT/ FOUNY/ ENABEL TTE /10	UGX 125,000.00	EUR 32	Kizito Odong	Used - Good Working Condition	31st December 2023/retain	New Portfolio
271	ICT Equipment	Mifi	MTN Internet Mifi	MIFI/ MTN/ INO/ ENABEL TTE /11	UGX 125,000.00	EUR 32	Stephanie P	Used - Good Working Condition	31st December 2023/retain	New Portfolio
272	ICT Equipment	Power Backup	Power Backup: UPS for desktop	PBK/ UPS/ DRV/ ENABEL TTE /o1	UGX 550,000.00	EUR 140	Kampala (driver desktop)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
273	ICT Equipment	Power Backup	Power Backup: Sollatek 3.5 KVA Power Stabilizer for server	PBU/ SOLL/ ADMIN/ ENABEL TTE /o1	UGX 1,600,000.00	EUR 407	Kampala (TTE Offices)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
274	ICT Equipment	Power Backup	1000 VA UPS for server	PBU/ APC/ ADMIN/ ENABEL TTE /o2	EUR 313	EUR 313	Kampala - (TTE Floor 1)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

275	ICT Equipment	Power Backup	600VA Desktop UPS - APC	PBU/ APC/ ACC2/ ENABEL TTE /02	EUR 79	EUR 79	Kampala (Linda)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
276	ICT Equipment	Power Backup	600VA Desktop UPS - APC	PBU/ APC/ ADMIN/ ENABEL TTE /02	EUR 79	EUR 79	Kampala (Monica)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
277	ICT Equipment	Power Backup	600VA Desktop UPS - APC	PBU/ APC/ PLO/ ENABEL TTE /02	EUR 79	EUR 79	Kampala (Elijah desk)	New - Boxed	31st December 2023/retain	New Portfolio
278	Office Equipment	Bluetooth Speaker	JBL Bluetooth speaker for office	SPK/ JBL/ COM/ ENABEL TTE /01	UGX 627,119	EUR 159	Dorothy	Used - Good Working Condition	31st December 2023/retain	New Portfolio
279	Office Equipment	Radio Speaker	F & D Radio Speaker Set Model: A521	SPK/ F&D/ COM/ ENABEL TTE /01	UGX 392,000	EUR 100	STORE	Used - Good Working Condition	31st December 2023/retain	New Portfolio
280	ICT Equipment	Card Reader	Portable Multi-Card Reader	CRD/ MCR/ COM/ ENABEL TTE /01	UGX 76,700	EUR 19	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
281	ICT Equipment	External Hard Drive	1 TB Transcend	HDD/ TRAN/ FC/ ENABEL TTE /01	UGX 211,864	EUR 54	Kampala (Fin_Tabitha)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

282	ICT Equipment	External Hard Drive	1 TB Transcend for backup	HDD/ TRAN/ ADMIN/ ENABEL TTE /02	UGX 211,864	EUR 54	Kampala (Admin - Monica)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
283	ICT Equipment	External Hard Drive	1 TB Transcend	HDD/ TRAN/ FC/ ENABEL TTE /03	UGX 211,864	EUR 54	Kampala (Fin - Tabitha)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
284	ICT Equipment	External Hard Drive	1 TB Transcend	HDD/ TRAN/ COM/ ENABEL TTE /04	UGX 211,864	EUR 54	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
285	ICT Equipment	External Hard Drive	1 TB Transcend	HDD/ TRAN/ IOD4E/ ENABEL TTE /05	UGX 211,864	EUR 54	Brussels (HQ) (Amandine)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
286	ICT Equipment	External Hard Drive	4 TB Transcend	HDD/ TRAN/ COM/ ENABEL TTE /06	UGX 467,000	EUR 119	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
287	ICT Equipment	External Hard Drive	320 GB Transcend	HDD/ TRAN/ STR/ ENABEL TTE /07	UGX 120,000	EUR 31	TTE Kampal Office Store	New - Boxed	31st December 2023/retain	New Portfolio
288	ICT Equipment	Video Camera	Video camera DSLR	CAM/ NIKN/ COM/ ENABEL TTE /01	UGX 6,250,000	EUR 1,589	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio

289	ICT Equipment	Tripod Stand	Tripod Stand	TSTD/ NIKN/ COM/ ENABEL TTE /01	UGX 450,000	EUR 114	Kampala (Dorothy)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
290	ICT Equipment	Video conferencing system	Video conferencing system	VCS/ LOGT/ SEINF/ ENABEL TTE /01	EUR 1,650.00	EUR 1,650	Kampala (Infra boardroom)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
291	ICT Equipment	Portable webcam	Portable webcam	WBCM/ LOGT/ STR/ ENABEL TTE /01	UGX 65,000	EUR 17	Kampala (STORE)	Used - Good Working Condition	31st December 2023/retain	New Portfolio
292	Motor Vehicles	Motor Vehicle	Toyota Landcruiser hardtop 2011	MV/ LCR/ DRV1/ ENABEL TTE /01	EUR 15,686.00	EUR 15,686	TTE Office, Anthony K	Used - Good Working Condition	31st December 2023	Kaliro
293	Motor Vehicles	Motor Vehicle	Toyota Landcruiser hardtop 2011	MV/ LCR/ DRV2/ ENABEL TTE /02	EUR 15,686.00	EUR 15,686	TTE Office, Tadeo K	Used - Good Working Condition	31st December 2023	Unyama
294	Motor Vehicles	Motor Vehicle	Toyota Landcruiser hardtop 2011	MV/ LCR/ DRV3/ ENABEL TTE /03	EUR 15,686.00	EUR 15,686	TTE Office, Paul K	Used - Good Working Condition	31st December 2023	Mubende
295	Motor Vehicles	Motor Vehicle	Ford Everest 2016 - Black	MV/ FEV/ DRV3/ ENABEL TTE /04	EUR 28,350.00	EUR 28,350	TTE Office, Fred M	Used - Good Working Condition	31st December 2023	Kabale


